




S&MA Mission Services Task Directive

Control No. 0092	ORG No.: QS30-F	PROJECT SYMBOL: Flight 6A	Contract No. NAS8-00179
Originator's Signature: Joel Anderson 		Date: 3/15/02	Originator's Priority: High
Office Manager's Signature: Chris Cowart 		Date: 3/15/02	
COTR's Approval: 		Date: 3-27-02	

Subject: Safety & Mission Assurance support for Flight 5A Project

Task Description:

Safety (PWS Section 3.0)

- 1) Support Product Development Team to assure safety requirements understood and incorporated in design
- 2) Support development of S&MA Plan
- 3) Support Milestone Reviews (SRR, PDR, CDR, SRP, etc)
- 4) Review Safety Data Package/Hazard Analysis
- 5) Support Safety Review Panels MSFC, JSC, KSC or Range as applicable
- 6) Support Software Safety for project (Space Station elements only)
- 7) Evaluate project design changes for safety impacts
- 8) Review Verification Plans/procedure/closures

R&M (PWS Section 5.0)

- 1) Support development of S&MA Plan
- 2) Support Product Development Team to assure reliability requirements are included in design
- 3) Support Milestone Reviews, (SRR, PDR, CDR, etc)
- 4) Develop FMEA/CIL/Reliability Assessment for in-house hardware (review FMEA/CIL if not in-house hardware)
- 5) Support Reliability Review Board for ISS Flight Element Hardware

Quality (PWS Section 6.0)

N/A

Project Assurance (PWS Section 8.0)

- 1) Participate in the milestone reviews, data reviews, safety reviews and flight readiness or operations
- 2) Support development of S&MA inputs for flight readiness of Payload hardware
- 3) Coordinate the HEI S&MA activities with the S&MA project lead to include resource status
- 4) Coordinate the development of Fault Tree Analysis (FTA) performed by discipline - (if deemed necessary; if not in-house then contractor may perform)
- 5) Develop S&MA Plan if deemed necessary

S&MA Mission Services Task Directive

Control No. 0092

PROJECT SYMBOL: FLIGHT 6A

Contract No. NAS8-00179

Deliverables:

Safety

- 1) Safety inputs to the S&MA Plan, engineering changes, Verifications, etc.
- 2) Safety support to Milestone Reviews (generate Review Item Discrepancies (RIDS))
- 3) Comments to Safety Data Package

R&M

- 1) Reliability inputs to S&MA Plan, engineering changes, etc.
- 2) Reliability review comments to Milestone Review documentation
- 3) FMEA/CIL or Reliability Assessments as appropriate for various project milestones (if in-house project)

Quality

N/A

Project Assurance

- 1) Provide periodic status of functional discipline support to project in form of matrix
- 2) S&MA Plans in conjunction with assigned disciplines (if applicable)
- 3) Flight Readiness/PAR data as applicable
- 4) FTAs as applicable

Schedules/Duration:

- 1) Support schedules as defined by the Project

Resource Estimate:

Report Progress To: *S&MA Project Lead*

Frequency of Report:

Weekly