OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES	
08	1	2

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
14	February 15, 2003	See Page 1.a	

6. ISSUED BY CODE PS22-N

PS22
Procurement Office
George C. Marshall Space Flight Center
National Aeronautics and Space Administration
Marshall Space Flight Center, AL 35812

7. ADMINISTERED BY *(If other than Item 6)* CODE

MSFC Adm: PS22-P/Carol Terrell
256-544-6710

AUTOMATED INVOICE PAYMENT INFORMATION: (256) 544-5566

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State, and Zip Code)*

AI Signal Research, Inc.
3411 Triana Blvd SW
Huntsville, AL 35805

CODE 18279 FACILITY CODE 004R1

(✓)	
	9A. AMENDMENT OF SOLICITATION NO.
	9B. DATED *(SEE ITEM 11)*
X	10A. MODIFICATION OF CONTRACT/ORDER NO. NAS8-02047
	10B. DATED *(SEE ITEM 13)* 02/15/02

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*
See Page 1.a

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(✓)	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF
X	D. OTHER *(Specify type of modification and authority* FAR Clause 52.217-9, "Option to Extend the Term of the Contract," 52.232-22, "Limitation of Funds," and the Contractor's Letter Dated January 15, 2003.

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

	Negotiated Est. Cost	Prov. Est. Cost	Total Est. Cost	Maximum Incentive Fee	Incentive Fee Earned	Unearned Incentive Fee*	Contract Value	Total Sum Allotted
Previous	$6,160,571	$1,739,479	$7,900,050	$145,631	$127,464	$2,601	$8,173,145	$7,767,350
This Mod	$6,237,597	$ 0	$6,237,597	$273,786	$ 0	$ 0	$6,511,383	141,204
New Total	$12,398,168	$1,739,479	$14,137,647	$419,417	$127,464	$2,601	$14,684,528	$7,908,554

See Page 2 for description.
*Unearned Fee is lost and therefore has not been added into the Contract Value amount above. The original contract value has been reduced by this amount in total to reflect the contract value as stated above.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*		16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*	
		Emil L. Posey	
15B. CONTRACTOR/OFFEROR *(Signature of person authorized to sign)*	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA Original Signed By BY EMIL L. POSEY *(Signature of Contracting Officer)*	16C. DATE SIGNED FEB 04 2003

DCN	Program Code	Amount
4200003038	62-903-01-90-HSF542003D-62TD03	$9,000
	62-455-60-81-SAT292003D-62FD03	$500
4200003850	62-727-92-10-SAT292002D-62CD60	$131,704
	Total	$141,204

The purpose of this modification is to exercise Option No. 1. The Contractor shall perform the work called for in Attachment J-1, Performance Work Statement, during the performance of this option period commencing February 15, 2003, and continuing through February 14, 2004. The estimated cost for this option period is $6,237,597, with a potential incentive fee of $273,786. In addition, this modification provides incremental funding pursuant to the "Limitation of Funds" clause and the Contractor's letter dated January 15, 2003.

The foregoing action is further implemented by the inclusion of the following changes:

1. Clause B.5 is hereby deleted in its entirety and the attached Clause B.5 is substituted in lieu thereof (a vertical line in the right-hand margin indicates the specific areas of change).

2. Clause F.2, paragraph (a) is hereby deleted in its entirety and the attached clause F.2, paragraph (a), is substituted in lieu thereof (a vertical line in the right-hand margin indicates the specific areas of change).

3. Wage Determination 1994-2008, Revision 17 is still applicable to the contract. Once a new Wage Determination is received, a modification will be issued to incorporate the Wage Determination.

available for the applicable contract year. In the event that the actual incentive fee earned is less than the provisional payment made, the Contractor shall submit to the Government, a credit voucher for the amount of such overpayment. At the Contracting Officer's discretion, should the determined estimate-at-completion (EAC) exceed the total contract value, provisional payment of cost incentive fee may be reduced or terminated.

(c) The Contracting Officer is the determining official for the amount of incentive fee that is earned.

(End of clause)

B.5 CONTRACT FUNDING (1852.232-91 (JUN 1990)

(a) For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds clause, the total amount allotted by the Government to this contract is $7,605,202. This allotment is for Customer and Employee Relations (CaER) Directorate Support Services and covers the following estimated period of performance: February 15, 2003 through April 11, 2003.

(b) An additional amount of $303,352 is obligated under this contract for payment of fee.

(c) Recapitulation of funding is as follows:

	Previous	This Action	Total
Estimated Cost	$7,498,222	$106,980	$7,605,202
Provisional Incentive Fee	141,664	$ 34,224	175,888
Incentive Fee Earned	127,464	0	127,464
Total Sum Allotted	$7,767,350	$141,204	$7,908,554

(End of clause)

B.6 PREMIUM FOR SCHEDULED OVERTIME (MSFC 52.222-93) (AUG 1988)

Pursuant to the clause entitled "Payment for Overtime Premiums," the amount of overtime premium authorized shall not exceed the amount specified below for the indicated period.

Period	Amount

SECTION F

DELIVERIES OR PERFORMANCE

F.1 LISTING OF CLAUSES INCORPORATED BY REFERENCE

NOTICE: The following clauses are hereby incorporated by reference:

52.242-15 Stop-Work Order (Aug 1989)---Alternate I (Apr 1984)
52.247-34 F.O.B. Destination (Nov 1991)

(End of clause)

F.2 PERIOD OF PERFORMANCE

(a) The period of performance of this contract shall be February 15, 2002 through February 14, 2004.

(b) In the event the Government elects to exercise its option(s) pursuant to the terms of this contract, the period of performance for each option shall be as set forth below:

Option No.	Period of Performance
1	February 15, 2003 - February 14, 2004
2	February 15, 2004 - February 14, 2005
3	February 15, 2005 - February 14, 2006
4	February 15, 2006 - February 14, 2007

(End of clause)

F.3 PLACE OF PERFORMANCE (MSFC 52.237-91) (FEB 2001)

The Contractor shall perform the work under this contract at the George C. Marshall Space Flight Center, Alabama, and at such other locations as may be approved by the Contracting Officer.

(End of clause)