AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES	
12	1	2

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
100	January 10, 2007	4200179656	

6. ISSUED BY	CODE	7. ADMINISTERED BY *(If other than Item 6)*	CODE
Procurement Office George C. Marshall Space Flight Center National Aeronautics and Space Administration Marshall Space Flight Center, AL 35812	PS31-J	Jeffrey S. Jackson (256) 544-8935 Phone (256) 544-3223 Fax	PS31-J

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State, and Zip Code)*	(✓)	9A. AMENDMENT OF SOLICITATION NO.
Science Applications International Corporation (SAIC) Company 6, Technology Services Company 10260 Campus Point Drive San Diego, CA 92121 c/o 6725 Odyssey Drive, Huntsville, AL 35806		9B. DATED *(SEE ITEM 11)*
	X	10A. MODIFICATION OF CONTRACT/ORDER NO. NNM04AA02C
		10B. DATED *(SEE ITEM 13)* 1/1/04

CODE CAGE- 0T5L1 FACILITY CODE SAP- 103429

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[ ] The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [ ] is extended, [ ] is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15 and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*
PR 4200179656 PLI's 3, 4, and 5 $22,187,864

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(✓)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation data, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER *(Specify type of modification and authority)* FAR 43.103(b) and the "Limitation of Funds" clause

E. **IMPORTANT:** Contractor [X] is not, [ ] is required to sign this document and return ____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

	Negotiated Estimated Cost	Shared Savings Fee	Award Fee Earned	Potential Award Fee	Contract Value	Total Sum Allotted
Prev. Base Total	$683,850,326	$0	$22,922,532	$16,604,206	$723,377,064	$598,063,232
This Modification	$0	$0	$0	$0	$0	$22,187,864
Rev. Base Total	$683,850,326	$0	$22,922,532	$16,604,206	$723,377,064	$620,251,096

SEE PAGE 2 FOR DESCRIPTION OF AMENDMENT/MODIFICATION

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER *(Type or print)*		16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)* Jeffrey S. Jackson, Contracting Officer	
15B. CONTRACTOR/OFFEROR *(Signature of person authorized to sign)*	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY ***/s/ Jeffrey S. Jackson*** *(Signature of Contracting Officer)*	16C. DATE SIGNED January 10, 2007

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
(continued)

The purpose of this modification is to provide an amount of $22,187,864 in incremental funding, resulting in an extension of the funding coverage date through June 12, 2007. Accordingly, NNM04AA02C is modified as follows:

A. Under Section B, Clause B.6, Contract Funding, the total amount allotted by the Government is increased by $22,187,864. The total amount obligated is therefore increased from $598,063,232 to $620,251,096. This amount will be added to the Estimated Cost line. As a result of this action, the funded through date is extended through June 12, 2007.

B. The modification(s) made above are reflected in total on the change page(s) enclosed herewith. In order to reflect the change(s) made, the page(s) listed below are hereby deleted from, or added to, NNM04AA02C. Changes are indicated in either bolded text or by a vertical line in the right margin to indicate the specific area(s) of change.

Page(s) Deleted	Page(s) Added
B-8	B-8

C. All other terms and conditions of NNM04AA02C remain unchanged.

B.5 PREMIUM FOR SCHEDULED OVERTIME (MSFC--52.222-90) (FEB 2001)

Pursuant to the clause entitled "Payment for Overtime Premiums," the amount of overtime premium authorized shall not exceed the amount specified below for the indicated period.

(b)(4)

(End of clause)

B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990)

(a) For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds clause, the total amount allotted by the Government to this contract is $588,896,955. This allotment is for performance in all areas and covers the following estimated period of performance: contract award through June 12, 2007.

(b) An additional amount of $31,354,141 is obligated under this contract for payment of fees.

(c) Recapitulation of funding is as follows:

	Previous	This Action	Total
Estimated Cost	$566,709,091	$22,187,864	$588,896,955
Shared Savings Fee	$0	$0	$0
Provisional Award Fee (Funded at 75%)	$8,431,609	$0	$8,431,609
Award Fee Earned	$22,922,532	$0	$22,922,532
Total Sum Allotted*	$598,063,232	$22,187,864	$620,251,096

*The contractor shall not expend an amount greater than the total of Estimated Cost, Earned Award Fee, and Potential Award Fee associated with CLIN 001 prior to January 1, 2007.

(End of clause)

B.7 INDEFINITE DELIVERY/REQUIREMENTS

(a) The completion effort (definite quantity) of this contract is considered to be those services negotiated for the estimated cost and fees for the basic contract period and each priced option period. Work that cannot be sufficiently identified, predetermined, or quantified is identified as Requirements work.

(b) Requirements work is specified as that effort that exceeds the performance bands specified in PWS sections 5.1, MSFC Applications and Web Services, and 3.9.4 and 5.10.4, Maintenance.