AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES	
12	1	2

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
154	June 10, 2008	See Page 2	

6. ISSUED BY CODE PS31

Procurement Office
George C. Marshall Space Flight Center
National Aeronautics and Space Administration
Marshall Space Flight Center, AL 35812

7. ADMINISTERED BY *(If other than Item 6)* CODE PS31-J

Brenda F. Tate
(256) 544-7673 Phone
(256) 544-8993 Fax
Brenda.F.Tate@nasa.gov

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State, and Zip Code)*

Science Applications International Corporation (SAIC)
Company 6, Technology Services Company
10260 Campus Point Drive
San Diego, CA 92121
c/o 6725 Odyssey Drive, Huntsville, AL 35806

CODE CAGE- 0T5L1 FACILITY CODE SAP- 103429

(✓) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

X 10A. MODIFICATION OF CONTRACT/ORDER NO. NNM04AA02C

10B. DATED *(SEE ITEM 13)* 1/1/04

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[ ] The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [ ] is extended, [ ] is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15 and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*
See Page 2

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(✓) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation data, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER *(Specify type of modification and authority)*
FAR 43.103(b) and the "Limitation of Funds" clause

E. IMPORTANT: Contractor [X] is not, [ ] is required to sign this document and return ____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

	Negotiated Estimated Cost	Base Fee	Award Fee Earned	Potential Award Fee	Contract Value	Total Sum Allotted
Prev. Base Total	(b)(4) redacted		$39,808,747	(b)(4) redacted		$951,567,528
This Modification			$0			$9,694,878
Rev. Base Total			$39,808,747			$961,262,406

SEE PAGE 2 FOR DESCRIPTION OF AMENDMENT/MODIFICATION

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER *(Type or print)*		16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)* Jeffrey S. Jackson, Contracting Officer	
15B. CONTRACTOR/OFFEROR *(Signature of person authorized to sign)*	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY *(Signature of Contracting Officer)*	16C. DATE SIGNED June 10, 2008

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
(continued)

OBLIGATION

PR 4200255360	PLIs 1, 2, 3 and 4	$ 9,061,220
PR 4200254613	PLI 1	$ 1,213,110 (GSFC funding)
TOTAL OBLIGATION		$10,274,330

DEOBLIGATION

PLI 246 / ALI 510	($ 89,452)
PLI 243 / ALI 830	($ 210,000)
PLI 244 / ALI 240	($ 280,000)
TOTAL DEOBLIGATION	($ 579,452)

NET OBLIGATION	$ 9,694,878

The purpose of this modification is to obligate an amount of $10,274,330 in funding and to deobligate an amount of $579,452 in funding, for a net obligation of $9,694,878. As a result, the funding coverage date is revised to December 30, 2008. Accordingly, NNM04AA02C is modified as follows:

A. Clause B.6, Contract Funding, on Page B-8, is revised in order to reflect the net obligation of $9,694,878 in funding (from $951,567,528 to $961,262,406). As a result, the funding coverage date of is revised to December 30, 2008.

B. The modification(s) made above are reflected in total on the change page(s) enclosed herewith. In order to reflect the change(s) made, the page(s) listed below are hereby deleted from, or added to, NM04AA02C. Either bolded text or a vertical change bar included in the right margin indicates the specific area(s) of change.

Page(s) Deleted	Page(s) Added
B-8 (Mod. 153)	B-8 (Mod. 154)

C. All other terms and conditions of contract NNM04AA02C remain unchanged.

B.5 PREMIUM FOR SCHEDULED OVERTIME (MSFC--52.222-90) (FEB 2001)

Pursuant to the clause entitled "Payment for Overtime Premiums," the amount of overtime premium authorized shall not exceed the amount specified below for the indicated period.

Period	Amount
1/1/04 to 12/31/04	(b)(4)
1/1/05 to 12/31/05	
1/1/06 to 12/31/06	
1/1/07 to 12/31/07	
1/1/08 to 12/31/08	

(End of clause)

B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990)

(a) For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds clause, the total amount allotted by the Government to this contract is (b)(4). This allotment is for performance in all areas and covers the following estimated period of performance: contract award through December 30, 2008.

(b) An additional amount of (b)(4) is obligated under this contract for payment of fees.

(c) Recapitulation of funding is as follows:

	Previous	This Action	Total
Estimated Cost	(b)(4)		
Base Fee			
Provisional Award Fee (Funded at (b)(4)			
Award Fee Earned	$39,808,747	$0	$39,808,747
Total Sum Allotted	$951,567,528	$9,694,878	$961,262,406

(End of clause)

B.7 INDEFINITE DELIVERY/REQUIREMENTS

(a) The completion effort (definite quantity) of this contract is considered to be those services negotiated for the estimated cost and fees for the basic contract period and each priced option period. Work that cannot be sufficiently identified, predetermined, or quantified is identified as Requirements work.

(b) Requirements work is specified as that effort that exceeds the performance bands specified in PWS sections 5.1, MSFC Applications and Web Services, and 3.9.4 and 5.10.4, Maintenance.