TPA 05

OMB Approval #: 2700-0042

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES	
07	1	4

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
19	September 15, 2004	N/A	

6. ISSUED BY CODE PS41-F

Procurement Office
George C. Marshall Space Flight Center
National Aeronautics and Space Administration
Marshall Space Flight Center, AL 35812

7. ADMINISTERED BY *(If other than Item 6)* CODE PS41-F

Procurement Office/PS41F
George C. Marshall Space Flight Center
National Aeronautics and Space Administration
Marshall Space Flight Center, AL 35812
Lizette.M.Kummer@NASA.gov/256-544-3457

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State, and Zip Code)*

COLSA Corporation
6726 Odyssey Drive
Huntsville, AL 35802
Attn: Pat Hodges .

TIN# 63-0798322

Code 4U825 FACILITY CODE

(√)

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

X

10A. MODIFICATION OF CONTRACT/ORDER NO.
NNM04AA07C

10B. DATED *(SEE ITEM 13)*
December 4, 2003

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*
N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 43.103(a)
X	D. OTHER (Specify type of modification and authority) FAR 43.103(b)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return ____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

This modification is issued to revise Section B.2 Estimated Cost, Award Fee and Incentive Fee and to Award Incentive and Award fee earned. **See Page 2 for description of this modification.**

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*		16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*	
		William D. DeHollander Contracting Officer	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
(Signature of person authorized to sign)		BY *Original Signed by* *(Signature of Contracting Officer)*	September 15, 2004

Standard Form 30 Continued

Continuation of Block 12 Accounting and Appropriation Data
and Block 4 Requisition/Purchase Requisition No.

Requisition

	TOTAL :	N/A

Continuation of Block 14 Description of Amendement/Modification:

TABULATION OF CONTRACT CHANGES

	Negotiated Est. Cost	Award Fee Earned	Potential Award Fee	Incentive Fee Earned	Potential Incentive Fee	Total Contract Value	Total Sum Allotted
Previous Total	$104,533,648	$ 0	$ 4,188,546	$ 0	$2,255,370	$110,977,564	$21,592,312
This Mod	***$ 0***	***$456,881***	***$ (485,012)***	***$208,928***	***$ (208,928)***	***$ (28,131)***	***$0***
Revised Total	$104,533,648	$456,881	$ 3,703,534	$208,928	$2,046,442	$110, 949,433	$21,592,312

This modification is issued to effect the following changes:

1) Revise section B.2.(d) to reduce the 1st period total of Potential Incentive Fee from $261,160 by $52,232 to $208,928 and re-allocate the $52,232 into the next 5 "BASIC" evaluation periods as set forth below:

(d) The maximum potential award fee and performance incentive fee for each of the contract periods specified above is hereby divided and allocated into individual six month evaluation periods in order to calculate award and performance incentive fee earned.

Evaluation Period		Potential Award Fee		Potential Incentive Fee
January 1 - June 30, 2004	1	$485,012	1	*$208,928*
July 1-December 31, 2004	2	*$469,712*	2	*$263,368*
January 1 - June 30, 2005	3	$409,818	3	*$231,117*
July 1-December 31 2005	4	$409,818	4	*$231,117*
January 1-June 30, 2006	5	$400,439	5	*$226,068*
July 1-December 31, 2006	6	$400,439	6	*$226,068*
January 1-June 30, 2007	7	$398,748	7	$214,710
July 1-December 31, 2007	9	$398,748	8	$214,710
January 1-June 30, 2008	9	$407,906	9	$219,642
July1-December 31, 2008	10	$407,906	10	$219,642
		$4,188,546		$2,255,370

2) to incorporate award fee earned for the period of 1 January 2004 through 30 June, 2004 pursuant to Fee Determination Official's D & F dated September 10, 2004 in Section B.2(b) as shown:

Period Covered	Estimated Cost	Maximum Award Fee	Award Fee Earned	Maximum Potential Perf. Fee	Performance Fee Earned	Total Contract Value
1/1/04 - 12/31/06	$63,998,629	$2,090,224	$456,881	$1,177,737	$208,928	$67,922,399

3) to add Sections B.2 e) and f) respectively showing the amounts of award and incentive fee earned according to evaluation period as set forth below:

Section B.2 – ESTIMATED COST, AWARD FEE AND PERFORMANCE INCENTIVE FEE

ADD Paragraph (e) The amount of award fee which has been awarded pursuant to this clause and the period of which said fee applies is set forth below.

Award Fee Period	Amount
January1-June 30, 2004	$ 456,881
Total	**$ 456,881**

(end of clause)

ADD Paragraph (f) The amount of incentive fee which has been awarded pursuant to this clause and the period of which said fee applies is set forth below.

Incentive Fee Evaluation Periods	Amount
January1-June 30, 2004	$ 208,928
Total	**$ 208,928**

4) These changes are incorporated into the contract by substituting the current pages listed below, with the revised ones. The changes are indicated by a vertical line in the outer margin of each replacement page enclosed next to the affected text.

Current Page	Replacement Page
B-2	B-2 B-2A

4. As a result of the foregoing, the total contract value is hereby decreased from $110,977,564 by $(28,131) to $110,949,433 . All other terms and conditions pursuant to this contract remain unchanged and in full force and effect.

Period Covered	Estimated Cost	Maximum Award Fee	Award Fee Earned	Maximum Potential Perf. Fee	Performance Fee Earned	Total Contract Value
1/1/04 - 12/31/06	$63,998,629	$2,090,224	$456,881	$1,177,737	$208,928	$67,922,399

(c) Breakout of estimated cost, maximum award fee, and maximum performance incentive fee for each option period are set forth below:

Period Covered	Estimated Cost	Maximum Award Fee	Award Fee Earned	Maximum Potential Perf. Fee	Performance Fee Earned	Total Contract Value
Option 1 (1/1/07 - 12/31/07)	$20,094,150	$797,496		$429,421		$21,321,067
Option 2 (1/1/08 - 12/31/08)	$20,450,869	$815,814		$439,284		$21,705,967

(d) The maximum potential award fee and performance incentive fee for each of the contract periods specified above is hereby divided and allocated into individual six month evaluation periods during contract performance in order to calculate award and performance incentive fee earned.

Evaluation Period		Potential Award Fee		Potential Incentive Fee
January 1 - June 30, 2004	1	$485,012	1	$208,928
July 1-December 31, 2004	2	$469,712	2	$263,368
January 1 - June 30, 2005	3	$409,818	3	$231,117
July 1-December 31 2005	4	$409,818	4	$231,117
January 1-June 30, 2006	5	$400,439	5	$226,068
July 1-December 31, 2006	6	$400,439	6	$226,068
January 1-June 30, 2007	7	$398,748	7	$214,710
July 1-December 31, 2007	9	$398,748	8	$214,710
January 1-June 30, 2008	9	$407,906	9	$219,642
July1-December 31, 2008	10	$407,906	10	$219,642
		$4,188,546		$2,255,370

(End of Clause)

(e) The amount of award fee which has been awarded pursuant to this clause and the period to which said fee applies is set forth below:

Award Fee Period	Amount
January1-June 30, 2004	$ 456,881
Total	$ 456,881

(end of clause)

(f) The amount of incentive fee which has been awarded pursuant to this clause and the period of which said fee applies is set forth below.

Incentive Fee Evaluation Periods	Amount
January1-June 30, 2004	$ 261,160
Total	$ 261,160

(end of clause)

B.3 Award Fee For Service Contracts (NFS 1852.216-76)(June 2000)