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Contract NNMO4AAO2F
Modification No. 067
Page 2 of 2

The purpose of this modification is to incorporate the negotiated agreement for PCP’s
B81890A, BO0437, and B90434. These efforts are for a total additional cost amount of
$397,048 and consist of the following:

B81890A - effort required to close out six reject tags on six tools as a result of damage incurred by
Hurricane Katrina.

BO0437- repairs to Buildings 101 and 102 associated with wind and water damage. Activities
include, replace damaged and water stained ceiling tile; replace water soaked fiberglass insulation
in ceiling; repair damaged gypsum board; replace stained and damaged carpet tile; paint water
stained brick; paint water stained gypsum board; replace damaged solar tint; replace damaged
window panes; and replace Plexiglas window panes.

B90434- construction activities for three projects, which are:

- Remote control upgrades for the Building 450 pump house.
- Emergency power to critical security cameras.
- Relocating the emergency operating center within Building 320.

Section B. Clause B.2, Estimated Cost for Facilities, Paragraph (d) Hurricane Katrina Recovery-
Real Property is hereby amended to increase Negotiated Cost and Contract Value by $331,666.

Section B. Clause B.2, Estimated Cost for Facilities, Paragraph (e) Hurricane Katrina Recovery-
Programmatic is hereby amended to increase Negotiated Cost and Contract Value by $65,382.

Attachment J-9, Hurricane Katrina Recovery — Real Property amends Items No. 4, 5, and 6 to
include adjustments for BO0434 and adds ltem No. 8, B90437, as identified in paragraph I.

Attachment J-10, Hurricane Katrina Recovery — Programmatic amends ltem No. 2 to include
adjustments for B81890A as identified in paragraph |.

The following pages of the contract are revised as appended, and made an inseparable part
hereof. '

Revised Pages Added Page
B-1a, J-9-1, J-10-1 J-9-2

This modification consists in its entirety of Standard Form 30, page 2, and the revised/added
pages listed in paragraph VI. above.

In consideration of the modification agreed to herein as partial (NNMO4AAQO2F portion only)
equitable adjustments for all claims arising out of or attributable to issuance of change(s)
and/or contractor proposal(s) listed below, the contractor hereby releases the Govermnment
from any and all liability under this contract for further equitable adjustments attributable to
such facts or circumstances giving rise to said contract change(s) and/or proposals, and for
such additional obligations as may be required by this maodification.

Contract Contractor
Change Identification Proposal Numbers
Supplemental Agreement 067 B81890A (06MO-0791) dated August 14, 2006

B90437 (06MO-0774) dated August 8, 2006
890434 (06MO-0773) dated August 8,2006



Contract NNMO04AAO2F
Modification No. 067

(d)  Hurricane Katrina Recovery — Real Property

Provisional Estimated Cost ‘ Negotiated Cost Contract Value
Previous $ 4,064,987 $ 2,441,754 $ 6,506,741

This Mod $ -0- $ 331,666 $ 331,666
Total $ 4,064,987 $ 2,773,420 $ 6,838,407

(¢)  Hurricane Katrina Recovery — Programmatic

Provisional Estimated Cost Negotiated Cost Contract Value
Previous $ 7,767,315 $ 2,958,994 $ 10,726,309

This Mod $ -0- $ 65,382 3 65.382
Total $ 7,767,315 $ 3,024,376 $ 10,791,691

® Hurricane Katrina Recovery — Response and Recovery

Provisional Estimated Cost ) Negotiated Cost Contract Value
Previous . $ 9,141,900 $ -0- $9,141,900

This Mod $ -0- 3 -0- $ -0-
Total $9,141,900 $ -0- $9,141,900

Recapitulation of Total Contract Value - § 131,275,420

B-la



Contract NNM04AAO2F
Modification 067

ATTACHMENT J-9

HURRICANE KATRINA RECOVERY — REAL PROPERTY

A. Effort authorized under Attachment 7.9 for Hurricane Katrina Recovery — Real
Property fits in two categories. The first category consists of those efforts which would
normally be performed under Schedule “A” and Schedule “B” for Contract NAS8-00016.
The second category consists of those efforts which would normally be performed under this

Contract NNMO04AAO2F.

For those efforts which would normally be performed under Schedule “A” and Schedule “B”
of Contract NAS8-00016, fee will be paid under said contract for the work authorized
hereunder. Said fee will be incorporated into Contract NAS8-00016 via separate contract
modification subject to other laws or regulations.

B. Reimbursement of cost for items authorized under Attachment J-9 for Hurricane
Katrina Recovery — Real Property shall be separately identified in any cost reimbursement
voucher submitted by the contractor under this Contract NNMO04AAO2F.

ESTIMATED
ITEM ESTIMATED  PERIOD OF MOD
NO. : ITEM DESCRIPTION COST* PERFORMANCE NUMBER
1 B90430, Repair Bldg 110 Cells B/C
Elevator Doors $124,364 Mar — May 2006 051
2 Miscellaneous Small Hurricane Repairs as
authorized by COTR as Individual
projects Not-To-Exceed $10,000 per .
project $250,000 Mar - Jul 2006 051
3 B90432, Work Study Packages For
Various MAF Repairs $560,649 Mar - Sep 2006 051
4 B90434, Remote Control Upgrades for $656,245 Apr - Aug2006 053, 038, 067
Building 450 Pump House
5 B90434, Provide Emergency Power to $246,728 Apr - Jun 2006 053, 067
Critical Security Cameras
6 B90434, Relocate the Emergency $384,858 Apr - Jun2006 053, 058, 067
Operating Center
7 B90433, Post-Hurricane Katrina Repair $206,741  June — Sep 2006 055

and/or Replace Damaged Trees at MAF

* Includes applicable burdens

J-9-1




Contract NNM04AAO2F
Modification 067

ATTACHMENT J-9

HURRICANE KATRINA RECOVERY — REAL PROPERTY (cont.)

ESTIMATED
'ITEM ESTIMATED PERIOD OF MOD
NO. ITEM DESCRIPTION : COST * PERFORMANCE NUMBER
8 B90437, Building 101 and 102
$343,835 Sep - Dec 2006 067

Repairs

* Includes applicable burdens

J-9-2




Contract NNM0O4AAO2F
Modification No. 067

ATTACHMENT J-10

HURRICANE KATRINA RECOVERY- PROGRAMMATIC

A. - Effort authorized under Attachment J-10 for Hurricane Katrina Recovery - Programmatic fits in
two categories. The first category consists of those efforts which would normally be performed under
Schedule “A” and Schedule “B” for Contract NAS8-00016. The second category consists of those
efforts which would normally be performed under this Contract NNMO4AAO2F.

For those efforts which would normally be performed under Schedule “A" and Schedule “B” of
Contract NAS8-00016, fee will be paid under said contract for the work authorized hereunder. Said
fee will be incorporated into Contract NASB-00016 via separate contract modification subject to other
laws or regulations.

B. Reimbursement of cost for items authorized under Attachment J-10 for Hurricane Katrina
Recovery - Programmatic shall be separately identified in any cost reimbursement voucher submitted
by the contractor under this Contract NNMO4AAO2F.

item v Estimated  Estimated Period Mod
No. {tem Description Cost* of Performance Number
1 B81890, Post-Hurricane Katrina Major $2,232,685 December 2005 — 056
Tooling/Special Test Equipment Repairs August 2006
2 B81890A, Post-Hurricane Katrina Major $90,382 June 2006 — 058, 067
Tooling/Special Test Equipment Repairs August 2006

(includes “Initiate the Implementation of
Reject Tag R302809- Tool No F78-451H")

3 B81900B, Post-Hurricane Katrina - $451,309 August 2005 - 066
Programmatic Task Authorizations as December 2008
“authorized by the Contracting Officer
pursuant to Paragraph C below

* Includes applicable burdens

C. TASK AUTHORIZATION

The specific tasks to be performed shall be authorized by issuance of NASA direction via. Task
Authorizations (TA) in accordance with the provisions of this Attachment. Each TA will contain the
scope of work, period of performance desired, and such other instructions as may be necessary to
properly define the desired effort.

The above shall be accomplished by issuance of technical direction for Hurricane Katrina
Recovery — Programmatic activity by the Contracting Officer within the general scope of this attachment
and mutually agreed to by the Contractor.

J-10-1



	
	
	
	
	
	
	


