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The purpose of this modification is to extend the period of performance (POP) of this task order 
through June 19, 2009 and to incorporate the negotiated equitable contract adjustments 
associated with this extension.  It is also to decrease the support the Contractor is required to 
provide under Section 3.1.2 of the Performance Work Statement (PWS), decrease the support 
the Contractor is required to provide under Section 3.1.4 of the PWS, eliminate the requirement 
under PWS Section 3.1.6 and increase the support the Contractor is required to provide under 
Section 3.1.2 pursuant to the “Change” clause.  The contract adjustment includes an increase of 
$1,273,949 (from $3,398,249 to $4,672,198) in the firm fixed price of this task order as well as 
the associated revisions to the payment schedule set forth in the “Consideration and Payment” 
clause.  This modification is also to increase the total funding allotted to this by $751,339 (from 
$3,341,295 to $4,092,634) pursuant to the “Limitation of Funds” clause.  For clarification 
purposes, the current version of the Performance Work Statement (PWS) is attached to this 
modification for reference.  Accordingly, the contract is changed in the follow particulars: 
 

A. The contract value of this task order is hereby increased by $1,273,949 (from $3,398,249 
to $4,672,198).   

 
B. Clause 3, PERIOD OF PERFORMANCE, is hereby revised to read,  

“October 1, 2006, through June 19, 2009.”   
 

C. Clause 7, CONSIDERTION AND PAYMENT, is hereby revised to reflect an 
increase in the amounts for biweekly payments and total billing in order to account for 
the increase in the firm fixed price of this task order.  

 
D. Clause 12, 1852.232-77,  LIMITATION OF FUNDS (FIXED- PRICE 

CONTRACT)(MAR 1989), is hereby revised to increase the overall funding for this 
task order by $751,339 (from $3,341,295.00 to $4,092,634.00).   

 
E. Attachment B, Accounting and Appropriation Data, is hereby revised to add 

   Procurement Request number 4200261745 as well as the accounting and appropriation 
  data associated with it.   
 
       F. Attachment J-1, Performance Work Statement, is hereby changed to decrease the 

support under PWS 3.1.2 and 3.1.4, increase the support under PWS 3.1.2 and to 
eliminate support under PWS 3.1.6. 
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G. In order to implement the changes resulting from this modification, the page(s) listed 
   below are added or deleted from the contract as shown.  In order to indicate the specific 

 area(s) of change, vertical lines are shown in the right margin of the enclosed  
 replacement page(s) across from the revised area(s). 
 

  Section         Pages Added             Pages Deleted 
             
              Clauses                  2 of 6 thru 4 of 6        2 of 6 thru 4 of 6 
  PWS                                  A-2 – A-3                             A-2 – A-3 
        

         
H. Contractor’s Statement of Release 
 
 In consideration of the modification agreed to herein as completed equitable adjustment 
  for all claims arising out of or attributable to the issuance of the contract changes and /or 
  contractor proposal listed below, the contractor hereby releases the government from any 

and all liability under this contract for further equitable adjustments attributable to such 
facts or circumstances giving rise to said contract change and/or contractor proposal, and 
for such additional obligations as may be required by this modification. 

 
                      Contract                                                        Contractor 
             Change Identification                       Proposal Number  
 

 Modification No. 12 to Contract                            DFSI proposal dated  
       NNM06AB33T                                                      July 9, 2008        
 
 
I. All other terms and conditions remain the same. 

 



 

                                                                                                                                         
 BUSINESS SUPPORT SERVICES 

For  
VP02/Science and Mission Systems Business Office 

 
1. SUPPLIES AND/OR SERVICES TO BE FURNISHED 
 
 a. The Contractor shall perform this Performance Work Statement (PWS)-based 
Task Order in accordance with the PWS contained in the basic order, NNM05AB31C, 
Acquisition and Business Support Services, issued against GSA Schedule 874-V, Logistics 
Worldwide (LOGWORLD), Contract GS-10F-0399R.  The Contractor shall perform this Task 
Order under the terms and conditions as set forth in the basic order and as supplemented in this 
Task Order.   

 
b. The Contractor shall provide all resources (except as may be expressly stated in 

this order as furnished by the Government) necessary to perform all the service requirements in 
the PWS as provided in Attachment A hereto.   

 
2. TYPE OF ORDER 
 
 This is a performance-based, Firm-Fixed-Price (FFP) Task Order.   
 
3. PERIOD OF PERFORMANCE 
 
 The period of performance of this Task Order shall be as follows: 
 October 1, 2006, through June 19, 2009 
 
4. PLACE OF PERFORMANCE 
 
 The Contractor shall perform the work under this order on-site at the Marshall Space 
Flight Center, AL, and at such other locations as may be approved in writing by the Contracting 
Officer.   
 
5. PERFORMANCE SURVEYS 
 
 The Contractor shall conduct surveys in accordance with the direction in Clause B.3, 
Price Deductions for Less Than Optimum Performance, of the basic order, which shall be 
reported in accordance with the direction in Data Procurement Document (DPD) 1079, 
Attachment 2 to the basic order.    
 
6. TECHNICAL DIRECTION 
 

Performance of the work under this Task Order is subject to the written technical direction of the 
Contracting Officer’s Technical Representative (COTR), as set forth in Clause G.1, Technical Direction, of the basic 
order.   
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7. CONSIDERATION AND PAYMENT 
 
 a. The Contractor shall be paid upon the satisfactory completion of the work called for in this 
Task Order and submission of properly certified invoices as detailed in Clause G.2, Consideration and 
Payment, of the basic order.   
 
 b. The Contractor shall be paid biweekly for the work called for in this Task Order at the rates 
specified for the applicable period as set forth in Attachment J-4, Corporate Rate Structure, to the basic 
order, and as set forth in the payment schedule shown below.   
 
 c. Accounting classifications and funding resources are as shown in Attachment B hereto.   
NNM06AB33T Payment Schedule 

Payment Type Frequency Date Amount 
Status Report Bi-Weekly 10/13/2006 $50,332 

    10/27/2006 $50,332 
    11/9/2006 $50,332 
    11/24/2006 $50,332 
    12/8/2006 $50,332 
    12/22/2006 $50,332 
    1/5/2007 $50,332 
    1/19/2007 $50,332 
    2/2/2007 $50,332 
    2/16/2007 $55,953 
    3/2/2007 $62,630 
    3/16/2007 $62,630 
    3/30/2007 $62,630 
    4/13/2007 $62,630 
    4/27/2007 $62,630 
    5/11/2007 $63,667 
    5/25/2007 $67,669 
    6/8/2007 $67,669 
    6/22/2007 $67,669 
    7/6/2007 $70,796 
    7/20/2007 $70,796 
    8/3/2007 $70,796 
    8/17/2007 $69,795 
    8/31/2007 $69,795 
    9/14/2007 $69,795 
    9/28/2007 $69,793 
    10/12/2007 $69,636 
    10/26/2007 $69,636 
    11/9/2007 $69,636 
    11/23/2007 $69,636 
    12/7/2007 $69,636 
    12/21/2007 $69,636 
    1/4/2008 $69,636 
    1/18/2008 $69,636 
    2/1/2008 $69,636 
    NNM06AB33T  
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  2/15/2008 $69,636 
  2/29/2008 $69,636 
    3/14/2008 $69,636 
    3/28/2008 $69,636 
    4/11/2008 $62,962 
    4/25/2008 $62,962 
    5/9/2008 $62,962 
    5/23/2008 $62,962 
    6/6/2008 $59,855 
    6/20/2008 $59,855 
    7/3/2008 $59,855 
    7/18/2008 $59,855 
    8/1/2008 $69,199 
    8/15/2008 $69,199 
    8/29/2008 $69,199 
    9/12/2008 $69,199 
    9/26/2008 $69,199 
    10/10/2008 $69,199 
    10/24/2008 $69,199 
    11/7/2008 $69,199 
    11/21/2008 $69,199 
    12/5/2008 $69,199 
    12/19/2008 $69,199 
    1/2/2009 $69,199 
    1/16/2009 $69,199 
    1/30/2009 $69,199 
    2/13/2009 $69,199 
    2/27/2009 $69,199 
    3/13/2009 $69,199 
    3/27/2009 $69,199 
    4/10/2009 $69,199 
    4/24/2009 $69,199 
    5/8/2009 $69,199 
    5/22/2009 $69,199 
    6/5/2009 $69,199 
    6/19/2009 $69,194 

    Total Billing $4,637,638 
 

 
d. Contractor invoices shall be submitted in triplicate in accordance with Clause 

G.2, Consideration and Payment, of the basic order.   
 
e. Travel is cost reimbursable and will be invoiced separately from the labor shown 

in the payment schedule above.  Of the total price for effort provided under this Task Order, 
$34,560.00 is included for travel. 
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8. SPECIAL ORDER REQUIREMENTS 
 
 This Task Order shall be performed in accordance with the special order requirements 
clauses in Section H of the basic order.   
 
9. ORDER CLAUSES 
 
 This Task Order shall be performed in accordance with the order clauses in Section I of 
the basic order.   
 
10. OTHER TERMS AND CONDITIONS 
 
 All other terms and conditions as contained in the basic order, NNM05AB31C, are 
applicable to this Task Order.  
 
11. ORDER OF PRECEDENCE 
 
 Should a conflict arise between the terms and conditions as shown in this Task Order and 
the terms and conditions of the basic order, NNM05AB31C, the basic order shall prevail.   
 
12. 1852.232-77.  LIMITATION OF FUNDS (FIXED- PRICE CONTRACT) (MAR 

1989) 
 
 (a)       Of the total price for effort provided under this Task Order, the sum of 
$4,092,634.00 is presently available for payment and allotted to this Task Order.  The current 
sum allotted fully funds this Task Order through January 30, 2009.   
 
 (b) The Contractor agrees to perform or have performed the effort specified in 
paragraph (a) of this clause up to the point at which, if this contract is terminated pursuant to the 
Termination for Convenience of the Government clause of this contract, the total amount payable 
by the Government (including amounts payable for subcontracts and settlement costs) pursuant 
to paragraphs (f) and (g) of that clause would, in the exercise of reasonable judgment by the 
Contractor, approximate the total amount at the time allotted to the contract. The Contractor is 
not obligated to continue performance of the work beyond that point. The Government is not 
obligated in any event to pay or reimburse the Contractor more than the amount allotted to the 
contract, anything to the contrary in the Termination for Convenience of the Government clause 
notwithstanding.  
 
 (c) (1) It is contemplated that funds presently allotted to this contract will cover 
the work to be performed through January 30, 2009.   
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(2) If funds allotted are considered by the Contractor to be inadequate to cover 
the work to be performed until that date, or an agreed date substituted for it, the 
Contractor shall notify the Contracting Officer in writing when within the next 60 days 
the work will reach a point at which, if the contract is terminated pursuant to the 
Termination for Convenience of the Government clause of this contract, the total amount 
payable by the Government (including amounts payable for subcontracts and settlement 
costs) pursuant to paragraphs (f) and (g) of that clause will approximate 75 percent of the 
total amount then allotted to the contract.  

 
  (3) (i) The notice shall state the estimate when the point referred to in 
paragraph (c)(2) of this clause will be reached and the estimated amount of additional funds 
required to continue performance to the date specified in paragraph (c)(1) of this clause, or an 
agreed date substituted for it.  
 
   (ii) The Contractor shall, 60 days in advance of the date specified in 
paragraph (c)(1) of this clause, or an agreed date substituted for it, advise the Contracting Officer 
in writing as to the estimated amount of additional funds required for the timely performance of 
the contract for a further period as may be specified in the contract or otherwise agreed to by the 
parties.                                                      
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Performance Work Statement 

for 
Task Order NNM06AB33T, Business Support Services 

Basic Order NNM05AB31C 
 

1.0 INTRODUCTION 
 
 The Contractor shall perform this Performance Work Statement (PWS) in accordance 
with the PWS contained in the basic order, NNM05AB31C, Acquisition and Business Support 
Services (ABSS), and with the terms and conditions as set forth in the basic order and as 
supplemented in this Task Order. 
 
2.0 PROGRAM MANAGEMENT 
 
 The Contractor shall provide program management and control for this Task Order 
pursuant to PWS paragraph 2.0 of the basic order.  All plans and reports will be provided to the 
Government in accordance with the direction contained in the Data Procurement Document 
(DPD) 1079, Attachment J-2 to the basic order, and as directed in paragraph 2.0 of the basic 
order PWS.   
 
3.0 BUSINESS SUPPORT 
 
3.1 Science and Mission Systems Business Office (VP02) 
 
 3.1.1 Support is required to perform assessments of programs/projects and identify 
critical areas of concern for the purpose of defining potential technical and financial problems.  
Cost analysis and performance assessment will be required on multiple project elements.   
Responsibilities will include tracking funding, verifying financial reports and graphs, and 
maintaining databases.  Will assist in developing, executing, and monitoring budgets, long-range 
Program Operating Plans (POPs), phasing plans, and other resource planning activities.   
Proficiency with MS Office applications with an advanced knowledge of Excel is required.  An 
understanding of government financial processes and experience with an integrated financial 
management system are preferred.  This position requires a bachelor’s degree and 2-4 years of 
experience in the field or in a related area.   
 
 3.1.2 Business support is required to perform assessments of programs/projects and 
identify critical areas of concern for the purpose of defining potential technical and financial 
problems.  Cost analysis and performance assessment will be required on multiple project 
elements.  Will be responsible for developing, executing, and monitoring budgets, long-range   
Program Operating Plans (POPs), phasing plans, and other resource planning activities.   Earned 
Value Management Techniques may be used to assess project elements and convey status to 
customers.  A high degree of proficiency with MS Office applications with an advanced 
knowledge of Excel is required.  An understanding of government financial processes and  
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experience with an integrated financial management system are preferred.  This position requires 
a bachelor’s degree and 4-6 years of experience in the field or in a related area.   
 
 3.1.3 Business Support is required for the RLEP-2 Project Office.  This support will be 
responsible for assisting in initial start-up of the business office including the development of 
program budgets, Program Operating Plans (POPs), phasing plans, workforce planning, business 
communications to other Field Centers and other business tasks.  Will perform assessments of 
the project and identify critical areas of concern for the purpose of defining potential technical 
and financial problems.  Cost analysis and performance assessment will be required on multiple 
project elements at various levels.  Requires expert knowledge of NASA/MSFC business tools 
and concepts, practices, procedures, and extensive experience and judgment to plan and 
accomplish goals.  This position requires a bachelor’s degree and 4-6 years experience in the 
field or in a related area.   
 
 3.1.4 Provide business support as required to the Science and Exploration Research 
Office, Space Optics.  Tasks include performing assessments of programs and identifying critical 
areas of concern for the purpose of defining potential technical and financial problems.  Cost 
analysis and performance assessment will be required on multiple project elements.  Earned 
Value Management Techniques may be used to assess project elements and convey status to 
customers.  Participation will be required in developing program budgets, long-range Program 
Operating Plans (POPs), phasing plans, and other resource planning.  This type position requires 
a bachelor’s degree and 6-8 years of experience in the field or in a related area 
 
 3.1.5 Business services support is also required to support managing and maintaining 
project documentation and performing funds control and budget analysis.  This type position 
requires bachelor’s degree and 2-4 years of experience in the field or in a related area.   
 
 3.1.6 RESERVED 
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Accounting and Appropriation Data 
NNM06AB33T 

LABOR 
 

PR 
NUMBER Fund WBS Cost Center 

Internal 
Order Fund Center Amount 

4200170874 ESAX22006D 850673.04.08.01 62VP62 FC000000 62-850673 $8,515 
 ESAX22006D 791926.02.01.01.03 62VP62 FC000000 62-791926 $5,060 
 ESAX22006D 791926.02.03.01.09 62VP62 FC000000 62-791926 $4,397 
 ESAX22006D 825080.05.06.01 62VP35 FC000000 62-825080 $62,770 
 ESAX22006D 511432.01.03 62VP52 FC000000 62-511432 $80,000 
 ESAX22006D 281945.02.03.01.02 62VP61 FC000000 62-281945 $64,030 
 ESAX22006D 278083.01.01.03 62VP40 FC000000 62-278083 $22,000 
 ESAX22005D 62-432-03-07 62VP62 FC000000 62-432-03 $40.00 
 ESAX22005D 62-370-16-10 62VP62 FC000000 62-370-16 $347 
 ESAX22005D 62-370-16-29 62VP62 FC000000 62-370-16 $219 
 ESAX22005D 6251-399-22-15 62VP62 FC000000 6251-399-22 $218 
 ESAX22006D 415113.01.01 62VP62 FC000000 62-415113 $10,000 
 ESAX22006D 791926.02.03.01.10 62VP62 FC000000 62-791926 $14,019 
 ESAX22006D 378710.05.02 62VP62 FC000000 62-378710 $7,185 
 EXCX22005D 62-614-20-01 62VP33 FC000000 62-614 $124,795 

4200171850 EXCX22005D 62-612-50-01 62VP33 FC000000 62-612 $33,753 
4200169373 ESAX22006D 511432.01.03 62VP52 FC000000 62-511432 $1,724 
4200180344 ESAX22006D 644423.06.02.14.08 62VP32 FC000000 62-644423 $103,076 
4200182258 ESAX22006D 644423.06.02.14.08 62VP32 FC000000 62-644423 $180,000 

 ESAX22006D 850661.04.01.08 62VP33 FC000000 62-850661 $57,898 
4200190869 ESAX22007D 825080.05.06.01 62VP35 FC000000 62 $14,591 

 ESAX22006D 126198.01.02.08 62VP33 FC000000 62-126198 $20,000 
 ESAX22007D 378710.05.02 62VP02 FC000000 62 $26,631 
 ESAX22006D 511432.01.03 62VP02 FC000000 52-511432 $27,000 
 ESAX22006D 591158.04.12.01.01 62VP02 FC000000 52-591158 $19,700 
 ESAX22007D 132438.01.10.01 62VP40 FC000000 62 $134,792 
 ESAX22007D 604746.01.01.01.12.08 62VP31 FC000000 62 $41,966 
 ESAX22007D 411672.06.04.01 62VP52 FC000000 62 $106,871 
 ESAX22006D 656052.04.04.07.02 62VP61 FC000000 62-656052 $69,000 
 ESAX22006D 415113.01.01 62VP52 FC000000 62-415113 $35,000 
 ESAX22007D 378710.05.02.98 62VP02 FC000000 62 $20,896 
 ESAX22006D 889836.04.21 62VP02 FC000000 62-889836 $11,447 

4200196319 ESAX22006D 656052.04.04.07.02 62VP61 FC000000 62-656052 $75,000 
4200197562 ESAX22007D 346620.01.01.01 62VP51 FC000000 62 $48,795 

 ESAX22006D 321878.04.05.01.08.01 62VP33 FC000000 62-321878 $60,000 
4200199561 ESAX22007D 346620.01.01.01 62VP51 FC000000 62 $11,416 
4200203541 ESAX22006D 825855.01.01.08 62VP33 FC000000 62-825855 $59,291 
4200213226 ESAX22007D 397424.07.02.02.03 62VP62 FC000000 62 $60,516 

 ESAX22007D 850673.04.08.01 62VP62 FC000000 62 $1,071 
 ESAX22007D 344833.04.09.01 62VP62 FC000000 62 $2,313 
 ESAX22007D 372059.04.06 62VP62 FC000000 62 $5,847 
 ESAX22007D 936723.02.01.01.25 62VP62 FC000000 62 $3,397 
 ESAX22007D 955518.02.01.01.68 62VP62 FC000000 62 $5,243 
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 ESAX22007D 651549.02.06.06 62VP62 FC000000 62 $15,613 
 ESAX22007D 411672.06.04.01 62VP63 FC000000 62 $75,000 
 ESAX22007D 579487.02.06 62VP52 FC000000 62 $40,000 
 ESAX22007D 033801.08.03 62VP01 FC000000 62 $52,000 
 ESAX22007D 511432.07.04.98 62VP02 FC000000 62 $80,000 
 ESAX22007D 132438.01.10.01 62VP40 FC000000 62 $75,000 

4200213798 ESAX22006D 333217.02.01.01.04 62VP61 FC000000 62-333217 $203,519 
4200207252 ESAX22006D 321878.04.10.01.01 62VP33 FC000000 62-321878 $353,329 
4200215417 ESAX22007D 411672.06.04.01 62VP63 FC000000 62 $95,000 
4200215515 ESAX22007D 986249.01.11..20..25.08 62VP31 FC000000 62 $100,000 
4200228297 ESAX22007D 920760.01.01.01 62VP53 FC00000 62 $56,000 
4200226336 ESAX22007D 850673.04.08.01 62VP62 FC00000 62 $1,022.66 
4200231539 ESAX2207D 346620.01.01.01 62VP51 FC00000 62 $546,595 
4200261745 ESAX22008D 24601.02.12.01.44 62VP01 FC00000 62 $143.00 

 EXCX22008D 769347.05.08.16.01.01 62VP01 FC00000 62 $32,478 
 ESAX22008D 511432.07.04 62VP01 FC00000 62 $79,876 
 ESAX22008D 604746.01.01.01.12.08 62VP01 FC00000 62 $118,607 
 ESAX22008D 425180.01.08 62VP33 FC00000 62 $10,069 
 ESAX22008D 198059.01.08 62VP33 FC00000 62 $17,000 
 ESAX22008D 411672.06.04.01 62VP52 FC00000 62 $72,709 
 ESAX22008D 132438.01.10.01 62VP40 FC00000 62 $140,740 
 ESAX22008D 182306.01.01.08 62VP40 FC00000 62 $49,312 
 ESAX22008D 921266.04.08.01 62VP61 FC00000 62 $17,910 
 ESAX22008D 573945.04.18.01.02 62VP61 FC00000 62 $73,852 
 ESAX22008D 955518.02.01.02.35 62VP62 FC00000 62 $14,779 
 ESAX22008D 955518.02.01.01.70 62VP62 FC00000 62 $11,720 
 ESAX22008D 955518.02.01.01.68 62VP62 FC00000 62 $12,956 
 ESAX22008D 936723.02.01.06.58 62VP62 FC00000 62 $8,729 
 ESAX22008D 936723.02.01.01.25 62VP62 FC00000 62 $6,176 
 ESAX22008D 811073.02.06.01.81 62VP62 FC00000 62 $11,653 
 ESAX22008D 783550.01.09.01.20 62VP62 FC00000 62 $7,048 
 ESAX22008D 344833.04.09.02 62VP62 FC00000 62 $2,189 
 ESAX22008D 389018.02.11.01.01 62VP61 FC00000 62 $63,393 
       
       

TRAVEL       
4200214541 ESAX22007D 644423.06.34.01.08 62VP32 FC000000 62 $1,485.59 

 ESAX22007D 278083.01.01.03 62VP40 FC000000 62 $3,012.87 
 ESAX22007D 825855.01.01.08 62VP33 FC000000 62 $999.42 
 ESAX22007D 281945.02.03.01.02 6VP62 FC000000 62 $1,889.46 
       
       

TOTAL      $4,092,634 
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