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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 08 q 3
5 AMENDMENTAODIFICATION NO, 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE RECGr NO. 5. "PROJECT NO. (If appiicatre}
000021 12/22/2008 See Page 1A
& SSLED BY CORE PS33, MGO 7 ADMINISTERED BY (If other than tern 6)  CODE l PS33 MGO

Procurement Office

George C. Marshalt Space Flight Center
National Aeronautics and Space Administration
Marshall Space Flight Center, AL 35812

Kimberty Williams
Ph.: 256-544-1580
Fax: 256-544-8080

Email: Kimberly.n withams@nasa.gov
AUTOMATED INVOICE PAYMENT INFORMATION: {256) 544-5566

& N

AME AND ADDRESS OF CONTRACTOR (o, streel, county, Slafe, and Zip Coda)

Will Technotogy, Incorporated
1570 The Boardwalk
Huntsville, AL 35816

{x) | BA AMENDMENT QF SOLICITATION NO.

OB, DATED (SEE ITEM 17)

10A. MODIFICATION OF CONTRACT/IORDER NG

X NNMO7AATTC
108, DATED (SEE NEM 73]

CODE

SAP D# 130569 ] FAciTy CoDE

CAGE 1RCMO

03/20/2007

11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

I:] The above numbered soiicialion is amendad as set forth in ftem 14. The hour and dale spacified for receipt of Offers m is axtended, D i3 not extended.
Cffers musi acknowledge receipt of this amendmeni prior to ihe hour and date specified In the soliciiation or a8 amended, by one of ihe feliowing meihods:

{a} By compleling ttems 8 and 15, and returning 1. copies of the amendment, {&) By acknowledging recelpt of ihls emendmaent on sach copy of the offer submitted; or
{c} By separale felier or felegram which includes a reference to the soficitalion and amandment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED

AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT iN REJECTION OF YOUR OFFER. if
by virhug of this amendment you desire 1o changs an offar aready submitled, such change mey be made by telegram or fetter, provided each telagram or letter smakas
reference 1 the solicitalion and this amendment, and is received prior to the opening hour and date spacified.

12 ACCOUNTING AND APPROPRIATION DATA (i required)

See Page 13

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRISBEDR IN ITEM 14.

A THIS CHANGE ORDER IS (SSUED PURSUANT TO' (Specify authonty) THE CHANGES SET FORTH N ITEM 14 ARE MADE iN THE CONTRACT

x)
) ORDERNO. INITEM [GA.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MCDIFIED TO REFLECT THE ADMINISTRATIVE CHANGES fsuch as changes in paying office,
approgriation date, eic ) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X C. THiS SUPPLEMENTAL AGREEMENT (S ENTERED INTO BURSUANT TO AUTHORITY OF:
FAR Clause 43.103(b), and 52 232-22, "Limitation of Funds®
0. OTHER {Specify lvpe of mogificstion and aulhority)

E. IMPORTANT: Confractor 4 is nef, [ is required to sign this document and refurn __copies fo the Issuing office.

14, DESCRIPTION QF AMENDMENT/MODIFICATION (Orgarvzed by UCF seclion headings, including soliciationtontract subyject matiar where feasidle )
(ref. Clause B.2, Table B-1}

Totaf Potentiai Centract Total Funding

Total Potential  Total Porential  Cost Incentive  Performance Incentive

Estrrmsted Cost Incentive Feeg _Fre Famned Fee Farned Valuye Alloued
Previous $10,957 886 3257 022 5 87180 3 189554 $11,531.882 $10,55%,031
This Mod $ 0 3 g $ 0 3 it § g $144 400
New Total | $10,857 886 S2ur a2 § 87160 & 189594 £11,631.662 £15,703.431

Excepl a5 provded herein, ail tenms and conditions of the document rsferenced i ftem

9A or toA as herstofore changed, remaing unchanged and in full force and effect.

184,

NAME AND TITLE OF SIGNER [Type or pont)

Kimberly N. Wiliams
Contracting Officer

158,

CONTRACTORIGFFEROR 160, DATE SKSNED

i Sigrature of person mudhiorzed 10 siga}

368, UNITE] ATES PFAMERICA
6 o] '

160, DATE SIGNED

12223008

bignardre ofConfracting Officer]
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Contract NNMOTAAT7C

Modification 21
Page 1A
PR T Program Code Amount
4200277303 |LINE ITEM 1 — Incremental Funding $107,000 wSi 07.000.00
4200275250 lLINE !TEM1-— "
Line iTem 2 -
Total]  $144,400.00]
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Contract NNMOT7AAT7C
Modification 21
Page 2

A, The purpose of this uniiateral modification Is to provide $144,400 incremental funding in
accordance with contract clause B.6 {Contract Funding).

B. Accordingly, the allotted funding for the estimated cost is increased by $144,400 (from
$8,740,640 to $8,885,040), the allotted funding for the IDIQ estimated cost is increased by $0 (from
$1,244,815 to $1,244,615), the allotted funding for provisional cost incentive fee is increased by $0
(from $143,444 to $143,444), and the allotted funding for provisional performance incentive fee is
increased by $0 (from $430,332 to $430,332). Thus, the total allotied funding for the contract is
increased by $144,400 (from $10,559,031 to $10,703,431).

C. Therefore, the contract is changed in the following particulars:

Section B, Clause B.6, CONTRACT FUNDING, is hereby deleted in its entirety and the revised Clause
B .6, shown on the enciosed replacement page B-7, is substituted in lieu thergof.

D. in order to reflect the changes resuiting from this modification, page(s) listed below are added
or deleted from the contract as shown. in order to indicate the specific area(s) of change, vertical
lines are shown in the right margin of the enclosed replacement page across from the revised area.

Section Pages Added Pages Deleted
B, SUPPLIES OR SERVICES B-7 (Mod 21) B-7 (Mod 20)
AND PRICES/COSTS

E. All other terms and conditions remain unchanged and in full force and effect.

F. Contractor's Statement of Release

in consideration of the modification(s) agreed to herein as complete equitable adjustment for all
claims arising out of or attributable to the issuance of the contract change(s) and/or contractor
proposal(s) listed beiow, the contractor hereby releases the Government from any and ali liability
under this contract for further equitable adjustments attributable to such facts or circumstances giving
rise to said contract change(s) and/for contractor proposal(s), and for such additional obligations as

may be required by this modification.

Contract Change Identification Contractor Proposal Number
NNMO7AA77C Modification 21 N/A
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Contract NNMO7AA77C
Modification 21

evidence and information requested pursuant to the Notice and Assistance Regarding Patent and
Copyright Infringement clause,

(iv) The purchase and maintenance of additional insurance not in the target
cost and required by the Contracting Officer, or claims for reimbursement for liabllitles to third persons
pursuant to the Insurance Liability to Third Persons clause;

{v} Any claim, loss, or damage resulting from a risk for which the Contractor
has been relieved of liability by the Government Property clause; or

{(vi) Any claim, loss, or damage resulting frorn a risk defined in the contract as
unusually hazardous or as & nuclear risk and against which the Government has expressly agreed to
indemnify the Contractor,

(5) All other allowable costs are included in “total allowable cost” for fee adjustment In
accordance with this paragraph (e), unless otherwise specifically provided in this contract.

() Contract modification. The total allowable cost and the adjusted fee determined as
provided in this clause shall be evidenced by a modiflcation to this contract signed by the Contractor

and the Contracting Officer.

{g) /nconsistencies. In the event of any language inconsistencies between this clause and the
provisioning documents or Government options under this contract, compensation for spare parts or
other supplies and services ordered under such documents shall be determined in accordance with

this clausse.

{End of clause)

B.6 CONTRACT FUNDING (NFS 1852.232-81) (JUN 1990)

{(a) For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of
Funds clause, the total amount allocated by the Government to this contract is $10,129,655. This
allotment is for the Centerwide Office of Human Capital Support Services effort described in
Attachment J-1, Performance Work Statement, and covers the following estimated period of
performance;_April 1, 2007 ~ February 18, 2009.

(b} An additional amount of $573.776 is obligated under this contract for payment of fee.

PREVIOUS THIS ACTION TOTAL

Mission Estimated Cost $8,740,640 $144,400 $8,885,040
IDIQ Estimated Cost $1,244,615 30 $1,244615
Provisional Cost Incentive Fee $143,444 $0 $143.444
Provisional Performance $430,332 $0 $430,332
incentive Fee

Total Sum Allotted 510,659,031 $144.400 $10,703.431

B-7 (Mod 21)
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