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Modlflcath:m No. 88 
Pllg82af4 

A. The purpose of this modification Is to: 

1. Incorporate the following Task Order Plan Revisions listed below, for IDIQ services as proposed by the 
Contractor on 4/4/2012. Update Table B-1, ·Estimated Cost and Award Fee,• where OY4 Contract Value 
increases froni $154,353,678 by $662,622 to $155,016,300. 

I 3.16-2012-007 Rev 1 I 3.18-2012~12 Rev 1 I 3.18-2012~15 Rev 1 I 
2. Incrementally fund the contract In the amount of $4,837,299 increasing the Total Funding Allotted from 

$118,546,920 to $123,384;219. The contractor provided an estimated funded through date af August 1, 
2012, In an email dated April13, 2012. 

3. Update Table J.;.7-4, Task Order by Reference- O!)tlon Year 4 (Contract Year 5) to incorporate the Task 
Order Plan Revision listed above. 

B. A recapitulation of the contract value is as follows: 

Negotiated ProvisiOnal Awan::IFee Potential Total Contract Total 
Estimated 

Eatlmated Cost Cost Eamed Award Fee Fee value Ft.l1dlng 

Cal (b) 1~1 (d) {c+dl Ca+b+ctdl Allobd 

Previous $3;843783 $154,353,878 $118548920 

msMod $0 $862.822 $4,837,299 

Revised Total $3,843,783 $155,016 300 $123,384,219 

C. Purchase Beau est No./Accountjng & ,Appropriation Data: 

Cllll 
ltam was Amount PR • 

89 62ETS0/61 00.2511/62/FCOOOOOOJ585m.08.10.1 0.10.1/010001251 0162/EXPX22012DI719V/1/2 $8,342 4200430055 Item# 001 

70 62ETD2/61 00.2511/62/FCOOOOOOI750271.09.01.08f0001251 0/62/EXCX22011 DI734M/3 $21 ~200430055 Item# 001 

71 62ET1 0/6100.2511162/FCOOOOOOf738486.05.01.08.20.0/1f0001251 0/62/CASX1201201361 N/314 $172,181 4200430055 Item# 001 

72 62ER42/61 00.21511182/FC000000/585777.02.40.04.03.110/000/25101821EXPX22012D/719V/415 $151,748 4200430056118mill!l01 

73 62ET1018100.2511J82/FC000000/738486.05.01.08.20.0/1/00012510162/CASX12012D/381NI2/44 $55,998 42004300551temft. 002 

74 62ER4218100.2511162/FCOOOOODI58Sm.02A0.04.03.1f0100(}12510162/EXPX22012Dn19V/3/45 $21745 4200430055 ltemtl 002 

75 82ETB0/6100.2511/62/FCOOOOOOIS85m.oa.1o.1o.1o.1/0100012510182/EXPX22012DI719V/1/43 $1501 42004300551tem# 002 

·76 62ET80/6100.2511/82/FCOOOOOOJ585m.08.10.10.10.11'01'000125101821EXPX22012DI719V/1/84 $1067 4200430055 ltemtl 003 

77 62ET10/8100.2611/62/FCOOOOOOJ736466.05.01 .08.20.Qf1!00012610162/CASX120120/361N/2J85 $276,852 4200430055 ltem;tl 003 

78 62ER42/61 00.2!511182JFC000000/585777.02.40.04.03.1101000/2510182JEXPX22012DI719V/3188 $50671 4200430055 Item# 003 

79 62ETD216100.25111621FC0000001585777.08.20.01.021000/25101821EXPX22012Dn19V/1/2 $219000 4200430055 Item# 004 

80 62ET0218100.2511J82/FC000000/738488,05.01.08.20.0/1/00012510162/CASX1Z01201381 Nl2l3 $236,472 4200430065 Item# 004 

81 62ET3018100.2511162/FC0000001585m.oe.zo.o1.02J00012510182.e<PX220120171W/112 $198,000 4200430055 118m# 005 

82 62ET30/6100.2511/82/FCOOOOOOJ585m.04.70.04.041000'251~XPX22012Cf71f1V/-415 $50000 4200430055 Item# 005 

83 82ET30/6100.2511/62/FCOOOOOOJ401769.08.01 .01.05100QI2510/62/EXCX22012DI733B/5/B $9,900 4200430055 ltemt 005 

84 62ER33161 OD.2511182/FCOOOOOOI585777.08.20.10.68.0/8.02/00D12510/82/EXPX22012D/71 'N/21202 $1,174 4200430055 Item# 006 

85 82ER33161 00.2511182/FC000000/585777.08.20.01.02100012510/621E><PX2201201719V/31203 $3,571 4200430056 Item# 006 

86 62ER3316100..2S11182JFC000000/136905.08.05.04.03.0/8.01100012510/82JEXPX22011DI234A/41280 $6.477 4200430055 Item# 006 
87 62ER42/61 00.2511182/FCOOOOOOI585777.02.40.04.03.1/0I000/2510r'821£XPX2201201719V/5/281 . $40000 4200430055 I~ 008 
88 62ET0216100.2511/62/F<XlOOOOOJ585m.oe.zo.o1.02J00012510182/EXPX22012DI71rNt1/43 $90,000 4200430055 Item# 006 

89 62ET0216100.21511/62IFC000000/585777.08.10.33100012510/82/EXPX22012Dn'1W/1/43 $15,856 4200430055 lteml 007 

90 62ER33181 00.2511182/FC000000/585m.08.20.01.02/000.12510/62/EXPX22012Df719V/2/241 $3,125 4200430055 Item# 007 

91 62ER33/61 00.2511182/FC000000/573754.01.01.03.08.0/210001251 0/82/EXP.X'22012Df719V/31242 $250 4200430055 Item# 007 

(b)(4) (b)(4)



92 62ER33161 oo.2511/82/FCOOOOOOI585m .oe.20.10.48.tv11000/2511W2S<PX22012D171W/41243 

93 82ER3316100.2511/82/FCOO()()()(}I136906.oe.06.04.o3.tva.o1lf:J00/2II10162/EXPX22011 01234A/5f244 

94 82ER2418100.25111821FC00000CI2'79586.05.01.08.'00012e10162/EXPX22012Dt'020UI&'317 

95 62ET1 0181 00.2511J82/FC000000/8621.05.08.07 .101000125101821CASX120120/512F/71318 

96 82ES01/6100.2511/821FCOOOOOOI401769.06.08.02.04.0/5100012510182JEXCX22012D/733B/81319 

97 62ES01/61 00.21511/62/FC000000f432938.11.01.08.381000/2510182JCASX1201201381 NfQ/320 

98 62ZP11Je100.2511/621FC000000/378289.04.02.1310001251 0/82JSCEX22012D/359AI1 01321 
Qg 82ET201e100.2511/62fFC000000/889021.05.08.07 .29/00Drl51 01821CASX12012DI512F/112 

100 62ER2218100.2511162/FC000000/725932.08.01.02.01JOOOI2510182JEXCX22012D/421A1112 

101 62ER2216100.2511/821FC000000/432938.08.01.08.09.0/3/000/21510162/CASX12012D/361N/2/3 

102 82ET20161 00.2511162/FC000000/585777.08.30.33/00012510/82JEXPX22012Dn19V/1/43 

103 62ET4Die1 00.2511162/FC000000/432938.08.D1.08.09.01110001251 0162JCASX12012D/361N/1/319 

104 62ET4016100.2511162/FC000000/432938..09.01.08.12.0f81000J25101621CASX12012DI361N121506 

105 62ET4016100.25111621F0000000f401769.06.01.01.()5100(v.2510i821EXCX2201201733B131507 

106 82ES4316100.2511182.fFC00000014017G9.08.08.02.04.tv5.'000i2510182aCX220120l733BI1/2 

107 62ES43161 00.2511~1789.08.03.03.02.tv7/000I'J51D.'82/EXCX2201201733812J3 

108 62ES2318100.2511~401769.06.08.02.04.01MJ001251Cl.'82/EXCX2201201733B/112 

109 62ES2316100.2511182JFCOOOOOOi401768.06.03.03.02.tv71000125101821EXCX22012011338/2J3 

110 62ET01/6100.2511162/FC000000/736486.05.01.08.20.~11000fl5101621CASX12012D/361NI1/43 

111 62ET50161 00.2511/62/FC000000/736468.05.01.08.20.011100012S101621CASX12012D/361 N/1/2 

112 62ET20f8100.2511162/FC000000/401789.06.08.02.04.QIM>00/2510/82JEXCX22012D1733BI11737 

113 62El'02181 00,2511182/FCOOOOOOI401769.06.0 1.01.0510001215101821EXCX22012DI733BJ21736 

114 62EM3216100.21511J82/FCOOOOOOJ585n7 .08.30.01.62.1/010001251 OJ82/EXPX22012DI719V/1/2. 

115 62EM32/6100.2511182/FCOOOOOOJ586m.08.10.331000/2151oJ82/EXPX22012Dn19V/213 

118 62EM20f6100.251 1 f82/FCOOOOOOISB5m.08.30.01.62.1/010001251 01621EXPX22012DI719V/1 f2 

119 62EM2(){8100.2511162fFC000000/401769.08.03.D7 .02.0121000/2510/82JEXCX22012DI733B/213 

120 62EM1018100.2511182/FC000000/401789.08.03.07.02.0121000125101621EXCX22012DI733BI1/2 

121 82EM50f6100.2511/82/FCOooooo/401769.08.03.07.02.01210001251Q/82/EXCX22D12DI733BI112 

123 62EM4216100.2511182/FC0000001432938.09.01.08.12.0171000125101821CASX12012D/361N/112 

124 62ES23/61 00.2511182/FCOOOOOOt58.08.30.01.82.0/81000n510182/EXPX22012D/719V/213 

125 62ES23/61 00.2511182JFC0110000f432938.09.D1.08.12. 1/01000/251 01821CASX1201201381 N/314 

126 62EM32f8100.25111821FC000000/585777.08.10.33100012S101621EXPX220120171 fN/4/5 

127 82EM3218100.2511/82/FCOOOOOOI585777.08.50.50.101000f2t510182/EXPX22012D/71fN/516 

128 62ES2.3181 00.2511162fFC0000001387873.05.081000/2510182JEXPX22012D/020U/817 

129 62ES23/61 00.25 111821FCOOOOOOI401789.06.08.02.04.01Ml00125101621EXCX2201201733BI718 

130 62ES23181 00.2511Je2/FCOOOOOOI401789.08.03.03.02.017/000r'2510182/EXCX22012Df733B1819 

131 62EM41 161 00.2511182/FC000000/585777.08.1 0.33100012151 0/82/EXPX22012D/71 W/2/3 

132 62EM4116100.2511 182JFC000000f585777.08.30.3310001251 0182/EXPX22012DI719V/112 

133 62EM42/6100.2511182/FCOOOOOOJ585777.08.50.50.1 Of00012610/82/EXPX220 12Dn19V/1/43 

134 62ET2a/6100.2511162fFC000000/359257.01.02.011000/21510162/CASX120120104eAI1/42 

135 82ET20f6100.2511/62/FCOOOOOOI411872.06.04.01100012510/62/SCEX22011D/196V/2/43 

136 62ET20/6100.251.11821FCOOOOOOf401769.06.01.01.05100012510/821EXCX22012DI733B/3144 

TOT .AI. 

$2,752 

$4562 
$375 

$2400 

$98!103 

~.ooo 

$250 

194,733 

$44.000 

$15000 

$32870 

$12 814 

$14 734 

$29,1715 

$117812 

$737 

$683,249 

$7904 

S20000 

$98340 

_1_150 

$44o.OOO 
_1_36,000 

$10 000 

$100 400 

$125,000 

$15000 

$50000 

$680 

$18.1509 

$10 600 

$7.225 

$172000 

$660 

$654971 

$19 741 

$121500 

$12 !500 

$40000 

$25000 

$23938 

1128294 

$4.837.288 
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4200430055 Item# 007 

4200430055 Han# 007 

4200430055 ltam# 007 

4200430055 Item## 007 

4200430055 ltemt 007 

4200430055 Item# 007 

4200430055 Item# 007 

4200430055 Item# 008 

4200430055 Item# 009 

4200430055 I tam# 009 

4200430056 Item# 011 

4200430055 Item# 012 

42004300551temt 012 

4200430065 lteml 012 

42004300551llem# 013 

42004300551111!m# 013 

42004300551temt# 014 

4200430055 Hem# 014 

42004300551bMn#018 

42004300551tern# 017 

4200430055 Item# 018 

42004300551tem# 018 

42004300551tam# 020 

42004300551tem# 020 

4200430055 Item# 022 

4200430055 Item# 022 

4200430055 ltem#023 

4200430055 ltend# 024 

4200430055 11arnf# 027 

4200430055 Item# 027 

4200430055 Item# 027 

4200430055 Item## 027 

42004300551tem# 027 

42.00430055 Item# 027 

4200430055 Item# 027 

4200430055 Item# 027 
4200430055 Item# 019 

4200430055 Item# 019 

4200430055 ltBm# 021 

4200430055 Item# 025 

4200430055 Item# 025 

4200430055 Item# 025 

D. The following pages/sections are deleted In their entirety and the attached revised pages/sections are 
substituted in lieu thereof: 

Pages/section Deleted Pane/Section Modified 
B-2/Table B-1 (Mod 95) e.:2frable B-1 (MOd 98) 

B-4/8.5 (Mod 97) B-418.5 (MOd 98) 
J-7-4 (Mod 95) J-7-4 (Mod 98) 
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E. In consideration of the modification agreed to herein as complete equitable adjustment for the 
contractor's proposal for adjustment listed below, the contractor hereby releases the Government from 
any and all liability under this contract for further equitable adjustment artrlbutable to such facts or 
circumstances giving rise to said contract changes and/or contractor proposals, and for suc!l additional 
obligations as may be required by this modification. 

Contract 
Change Identification 

Modfficatlon 98 

Contractor 
ProPOSal Number 

TOP No. SubmiHsd Date 

3.111·2012..007 Rev 1 41412012 

3.18-2012..012 Rev 1 41312012 

3.18-2012..015 Rev 1 413/2012 

Totals 

F. All other terms and conditions remain unchanged and in full force and effect. 



Table a-·; Estimated C05t and Award Fee 

--, ' 
t.IIISSION SERVICES ! IDIQ TASK QRO:;~ TOTAL 

MAXIMU:I.t ! MAXIMUM TOTAL TOTAL TOTI.L TOTAl. ESTIMATED POTENTIAL I ES11MATED POTENTIAL ESTJ;AAIED PROVISIO:~ MAXIMUM EARNED TOTAL VALUE 
PERIOD COST AWARD I COST AWAAOFEE COST ESTIMATED POTENTIAL AWARD FEE 

_<a:JN CO~D 
FEE COST AWARD FEE 

_j~----
·~ . ..._...__ ---

F.ASJS YF..!11R l -~ - - ·--
$8 439,158-1 

1 
Fee Per1od 1• .. ~321,839 

Fee Period 2" - ~445;60C $12597605.1 

Total Ba::;e 1!67~8 $21,038 663 '1 
• 

O?TIO.'i Y£,1\.R 1 

2 
Fee Period 3• $495,267 $14.215,181 

Fee Period 4* .. $519;609 $12,71Q,_070 

Total Option 1 ~1.~.~ $26933,251 
OPTiO:: -:EAR 2 .. -
Fee Period s• !M56 712 $13;436,179 

3 
$7e:J187 Fee Period eo $22.088.W7 

Tott;IC~2 $12~.,!99 $36,525088 
OP110M Yf!M 3 

Fee Period 7* $814,540 $20046233 
4 

Fae Period 8" ~0 $17114529 

Tot£! apr.~ 3 $814,540 $37.180,762 

OMIOU v-o=A.~ 4 
~ 

5 
Fee Poric;ll 9* $0 $17 657130 

Fee Period 10"' $0 $16703,408 

Total Ootion 4 ~ $U 3t0,5:i3 

OJ.r..;ll Contrnct  $S i43,73ll -$155 01S,3~:1 

B-2 (Mod 98) 

(b)(4)



(d) After 85 percent of the potential award fee has been paid, the Contracting Officer may direct the 
withholding of further payment of award fee until a reserve is set aside In an amount that the Contracting 
Offteer considers necessary to protect the Government's interest. This reserve shall not exceed 15 percent of 
the total potential award fee. 

(e) The amount of award fee which can be awarded in each evaluation period is limited to the amounts set 
forth in Clause B.2. Estimated Cost and Award fee. Award fee which Is not earned in an evaluation period 
cannot be reallocated to future evaluation periods. 

(f) (1) Provisional award fee payments will be made under this contract pending the determination of the 
amount of fee earned for an evaluation period. Provisional award fee payments will be made to the 
Contractor on a monthly basis. The total amount of award fee available in an evaluation period that will be 
provisionally paid is the lesser of 70 oercent or the prior period's evaluation score. 

(2) Provisional award fee payments will be superseded by the final award fee evaluation for that period. If 
provisional payments exceed the final evaluation score, the Contractor will either credit the next payment 
voucher for the amount of such overpayment or refund the difference to the Government, as directed by 
the Contracting Officer. 

(3) If the Contracting Officer detennines that the Contractor will not achieve a level of performance 
commensurate with the provisional rate, paymentof provisional award fee will be discontinued or reduced 
in such amounts as the Contracting Officer deems· appropriate. the Contracting Officer will notify the 
Contractor in writing tf It is determined that such discontinuance or reduction Is appropriate. 

( 4) Provisional award fee payments will be made prior to the first award fee determination by the 
Government. 

(g) Award fee determinations are unilateral decisions made solely at the discretion of the Government. 

(End of Clause) 

B.S ~?.32-81 CONtRACT FUNDING (JUN 1SSO) 

(a} For purposes of payment of cost, exclusive of fee, In accordance with the Limitation of 
Funds clause, the total. amount allotted by the Government to this contract is $118.712.859. This 
~lotment is for the Marshall Engineering Technicians and Trades Support Services and covers 
the following estimated period of performance: contract effective date through August 1. 2012. 

(b} An additional amount of $4,671,630 Is obligated under this contract for payment of fee. 

Previous This Ac:tion Total 
Estimated Cost: $118,712,859 

Provisional Award Fee: $827,598 

Earned Award Fee: $3,843,762 $0 $3,843,762 

Total Sum Allotted: $118,546,920 $4,837,299 $123,384,219 

(End of Clause) 

B-4 (Mod 98) 

(b)(4)



'i'I'J!K ORDER i!!"r' M::r-'i!P~E 
_ ~ 09Tr!N Vf~~t..CC.fiTRlii.C'T'!'Sfl~ ~ M01rc:h 1,2~'..-F.ill "'~~_.i3.;:..__...--_,_~--

.-- - " ,,V"":T ·t - I - l ' ' I ~ ' 

· figafikrMO, ' R4v r.i; )' ~~I! j .o~lofl i P:o!'k>d ,,"",r:·r~, F.ll~ I -·d Totl!f 'hb { 
L -~ ~•~· • • ,II,W'Ird~_ .. 
r' (";\!Loili~ .• ...-..-..-111\ . - ' i - - ·-:..:;;,_-+---~--..' 

•• ·'- -• . • _;;~ ......... ...:;..;;._.:..:;,...Jloo:.: - ~J-•• '" •• • &.:.--~. . .:..L:,..,_!.......,_, __ __. _ _.J_~_..,._._ -----
f 3..1,.2012-Q27 0 82 EMlO t./13-terials Testing Support :Z/1/2012-~&f2013 $795,988 

3.2•2011.-(117 0 8l Er20 ETF/EFDTF Test SUpport 3/1/2012 - ~G/2013 $1A6!',660 
l.3-2012-Q03 0 82 mo Structural Str!.ln;;th Test ~pport 3/l/l012-2/28{2013 $578.758 
3.7-2012-()22 I G I 82 l Ef<IISO l SI)Zce Environmental Elfects Test Support I 3/ l/2012 -· 2/2nn.013 I $471,793 
3.10-2012-Dl& l o ! 82 I ET50 I Computer Aided Deslnn Tec:hnk:~an support I ~/1/2012 - 2/28/20'J3 • I $351,648 
3.13-2012-021 I 0 I 82 I EM40 I Tool Crib Attendant SUppor:t I 3/i../2012- 2/25/2013 I $140,058 
3.7-2012-018 I 0 I 82 I EMSO I Impact Test Facility Support I 3/1/2012 - 2/28/20lf I $217,449 
3,11-2012-023 I 0 I 82 I EM60 I M.\PTIS Dlltabasc SUpport I 3/1/2012 - 2/23/2013 I $104,090 
3.1-2012-027 I R1 I 95 I EM10 r Materials Testing Support I 3/1/2012- 2/28{2013 I I ($642,351) 
3.2-2012-017 I Rlv1 I 95 I ET20 I ETF/EFDTF Test Support I 3/1/2012- 2/28{2013 I ($277,781) 
3.3-2012-Q03 r Rlvl I 95 I ET30 I Structural Strength Test Support I ?/1/2012- 2/28/2013 I $265,126 
3.7-2012-022 I Rll 95 I EM50 I Sp;~~ceEnvlronmentaiEffectsTestSupport I 3/1/2012-2/28/2013 I ($1ti'l,029) 
3.10-2012-016 1 R1v1 I 95 I ETSO I CompUter Aided Deslgln Technician Support I 3/1/2012- 2/2S/2013 I ($291,614) 
3.13-2012-D21 I R1v1 I 95 I EM40 I Tool Crib Attendant Support I 3/1/2012- 2/28/2013 I ($70,029) 
3.3-2012..C-o4 I 0 I 95 I ET40 f Structt.iral DYnamics TestFacllltyTechnlcl;m Support I 3/1/2012-2/28/2013 I $273,933 
3.4-2012-oo1 I 0v1 f 95 I ES23 I MSFC Mechanical Fabrication I 3/1/2012- 2/2nf2(n::3- I $1,806,633 
3.4-2012-ool J 0 I 95 I ES23 I ECLSS STaRs Su.QPQrt I 3/1/2012- 2/28/2013 I I $1,889,948 
3.5-2012..008 I Ov1 I 95 I ES43 I Elec:trlc:aiTest Fabrication, and Assembly Technician I 3/1/2012- '2/2A/2013 I $460,292 
3.6-2012-Coil6 I OVl I 95 I ET02 I Metrolo::v and Cc!llbratlon Services I 3/1/2012 • 2/28/2013 I $1,696,344 
3.13-2012-030 Tool Crib Attendant Support 3/1/2012-2/28/2013 $70,029 
3.14-2012o.Q09. Non- Destructive Evaluations (NDE)SuJJ::tort 3/1/2012-2/28/2013 $304,237 
3.14-2012-029. I 0 l 95 I ZP21 I Optical Replication FaciiJ~y-84747 and Stray Ught I 3/1/2012- 2/2B/2013 I $82,827 
3.16-2012-007 I 0v1 J 95 I ET02 I valve and Compor~nt Refurbishment I 3/1/2012 - 2/28/2013 I I $1..058,224 
3.17-2[}12-028 J 0 l 95 I ES61 I Mechanical Leak Test Technician SUpport I 3/1/2012 - 2/28/2013 I I $59,465 
3.18-2012-012 I Ov1 I 95 I ET02 1 Propellants and Pressurants Services I 3/1/2012- 2/2812013 I I $2,210,137 
3..18-2012-013 I Ovl I 95 I ET02 I MechanlcaiServlces I 3/1/2012-'2/28/2013 I I $1.,450,370 
3.18-2012-014 I OVl I 95 I ETD2 I ControL Instrumentation, and Data Acquisition Services I 3/1{2012-~2013 I I $2,082,2SO 
3.18-2012-015 I Ovl I 95 I ETOZ I Trade Services I 3/1/2012- 2/28/2013 I I $1,747,217 
3.18-2012-024 I 0 I 95 I ER22 I COntrol, Instrumentation, and Data Acquisition Services I 3/1/2012- 2/28/2013 l I $306,355 
3.1g;.2012-D19 I 0 I 95 I EM40 I EM40 Planner/Coordinator Support I 3/1/2012-2/28/2013 I I $81,534 
3.19-2012-020 I 0 I 95 I esor·-1 Safety, Health <indEnvlronmental I 3/1/2012.2/23/2013 I $506,819 
3.19-2012-025 I Ov1 I 95 I ES01 I MEITS Contract OT Support I 3/1/2012 - 2/28/2013 I $708,245 
3.19-2012-()26 I Dvl I 95 I ES01 I Op~ratlons and Direct Material SUpport I 3/1/2012 - 2/28/2013 I $9,879,841 
3.16-2012-()()7 I 1 I 98 I ET02 I Valve and Component Refurbishment I 4/9/2012-2/28/2013 I $51,193 
3.18-2012-012 I 1 I 93 I ET02 I Propellants and Pressurants Services I 4/16/2012-2/28/2013 I $331,860 
3.18-2012-015 I 1 I 98 1 ET02 I Trade5ervlces • 1 4/16/2012-2/28/2013 1 279,S69 
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