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Contractor 

The Neq'otiated Estimated Cost :n::1\'nains uncnaLged at The Provisional Estimated 

Cost remains unchanged at: The f<.'tia.rd Fee Earned remains unchanged at $584,406. 

The Potenti21 A,;>!ard Fee remains Uf,char:ged at The Total Fee xert.ains unchanged at 

. The- Contract Value- rerf0ins ' .. Hl.changed at Total Fund.i-,~g Allotted 
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A The purpose of ModifIcation No. 37 is to: 

1) De-obligate funding in the amount of $40,000 . 

Modification No. 37 
Page 2 of 2 

• ;. Clause B.5, CONTRACT FUNDING, funding is hereby decreased in the amount of $40,000 from 
$38,101.451 to $38,061,451. Clause 6.5 shown in Mod 36 is hereby deleted in its entirety and the 
revised Clause B.5, shown on the enclosed replacement page B_4 (Mod 37), is substituted in lieu 
thereof. 

6. A recapitulation of the contract value is as follows: 

Negotiated Provisiona1 Award F&e Potenti a 1 Total Contract Tota! 
Estimated 

Estimated Cost Cost Earned Award Fee Fee Value Funding 

la) ,b) (e) (d' (c+d) (a+b+c+di AlloUed 

Previous $584,406 $38,101,451 

This Hod $0 ($40,OOO} 
Revised 
Total $584 406 $38,061,451 

C. Purchase Request No.lAccounting & Appropriation Data: 

PR WBSELEMENT COST CENTER FUND AMOUNT 

4200292133 13690510.60,30,10.10 62ET50 EXPX22009D $ (40,000.00 

D The following pages/sections are deleted in their entirety and the attached revised pages/sections are 
substituted in lieu thereof: 

Section Pages Deleted Pages Added/Revised-==:1 
L-____ ~B~.5~ ____ L-______ ~B-~4~M~od~36~ ______ ~ ______ ~B~-4~(Mod37) ~1 

E. All other terms and conditions remain unchanged and in full force and effect 
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(d) After 85 percent of the potential award fee has been paid, the Contracting Officer may direct 
the withholding of further payment of award fee until a reserve is set aside in an amount that the 
Contracting Officer considers necessary to protect the Government's interest. This reserve shall 
not exceed 15 percent of the total potential award fee, 

(e) The amount of award fee which can be awarded in each evaluation period is limited to the 
amounts set forth in Clause 8.2, Estimated Cost and Award Fee, Award fee which is not earned 
in an evaluation period cannot be reallocated to future evaluation periods, 

(f) (1) Provisional award fee payments will be made under this contract pending the determination 
of the amount of fee earned for an evaluation period. Provisional award fee payments will be 
made to the Contractor on a monthly basis. The total amount of award fee available in an 
evaluation period that will be provisionally paid is the lesser of 70 percent or the prior period's 
evaluation score. 

(2) Provisional award fee payments will be superseded by the final award fee evaluation for 
that period. If provisional payments exceed the final evaluation score, the Contractor will either 
credit the next payment voucher for the amount of such overpayment or refund the difference 
to the Government, as directed by the Contracting Officer. 

(3) If the Contracting Officer determines that the Contractor will not achieve a level of 
performance commensurate with the provisional rate, payment of provisional award fee will be 
discontinued or reduced in such amounts as the Contracting Officer deems appropriate. The 
Contracting Officer will notify the Contractor in writing if it is determined that such 
discontinuance or reduction is appropriate, 

(4) Provisional award fee payments will be made prior to the first award fee determination by 
the Government. 

(g) Award fee determinations are unilateral decisions made solely at the discretion of the 
Government. 

(End of Clause) 

8.5 1852.232·81 CONTRACT FUNDING /JUN 1990) 

(a) For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds 
clause, the total amount allotted by the Government to this contract is $37,154,120. This allotment 
is for the Marshall Engineering Technicians and Trades Support Services and covers the following 
estimated period of performance: November 30, 2009 

(b) An additional amount of $907,331 is obligated under this contract for payment of fee, 

Incremental Fundina: Previous This Action Total 

Estimated Cost: 

Provisional Award Fee: 

Earned Award Fee: $ 584,406 $ . $ 584,406 

Total Sum Allotted: $ 38,101,451 $ (40,000) $ 38,061,451 

(End of Clause) 
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