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Modification No. 73 
Page2of3 

A. The purpose of Modification No. 73 is to: 

1. Update Table B-1, "Estimated Cost and Award Fee," to incorporate the following Option 3 Task Orders 
'Issued for 1010 serv'lces: 

I 3.12·2011-005 3.16-2011-007 I 3.18-2011-014 3.3-2011-003 i 3.4-2011-002 3.6-2011-g~ 

3.18-2011-012 I 3.18-2011-015 ! 3.14-2011-009 3.3-2011-004 I 3.4-2011-011 3.19-2011-025 

I 3.14-2011-010 3.18-2011-013 I 3.19-2011-019 3.4-2011-001 I 3.5-2011-008 3.19-2011-026 

2. Revise MSFC Clause 52.222-90, "Premiums for Scheduled Overtime," to increase the overtime premium 
approved by the COTR and CO for the incorporation of the 1010 Task Orders. The authorized amount of 
overtime for Option 3 is increased by 

3. Update Section J, Attachment J-7, "Task Order by Reference," to include all approved Task Order Plans 

B. A recapitulation of the contract value is as follows: 

Negotfated Provisional Award Fee Potential Total Contract Total 
Estimated Estimated 

Cost Cost Earned Award Fee Fee Value Funding 

(a) (b) (e) (d) (e+d) (a+b+e+d) Allotted 

Previous $2.239,036 $91 793,929 $84,925,149 

This Mod $0 $31.630.964 $0 
Revised 
Total $2,239,036 $123424,893 $84,925,149 

C. Purchase Request No.lAccounting & Appropriation Data: 

N/A 

D. The following pages/sections are deleted in their entirety and the attached revised pages/sections are 
substituted in lieu thereof: 

Paaes Deleted Sections Added/Revised 
Sedlon B B-2 (Mod 72) B-2 (Mod 73) 

B-5 (Mod 65) B-5 (Mod 73) 
, Attachment J-7 I N/A J-7-4 (Mod 73) , -

E. Revisions described above are indicated by a vertical line in the right margin of the enclosed 
replacement pages. 

I 
I 
i 
I 

I 
I 
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fi 
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F. Contractor's Statement of Release 

Modification No. 73 
Page 3 of3 

In consideration of the modification agreed to herein as complete equitable adjustment for the 
contractor's proposal for adjustment listed below, the contractor hereby releases the Government from 
any and all liability under this contract for further equitable adjustment attributable to such facts or 
circumstances giving rise to said contract changes and/or contractor proposals, and for such additional 
obligations as may be required by this modification. 

Contract 
Change Identification 

Modification 73 

Contractor 
Proposal Number 

IPCTOP Submission 
Number Date 

3.12·2011·005 2/7/2011 

3.14·2011·009 2/7/2011 

I 3.14·2011·010 2/26/2011 

3.16·2011·007 , 2/11/2011 

i 3.18.2011.012 i 
2/25/2011 

3.18·2011·013 2/24/2011 

3.18·2011·014 , 2/24/2011 
i 
' 3.18·2011·015 2/24/2011 

3.19·2011·019 I 2/11/2011 

3.3·2011·003 2/7/2011 

3.3·2011·004 i 
2/7/2011 

I 3.4·2011·001 2/22/2011 

3.4·2011.()02 2/17/2011 , 
3.4·2011·011 2/7/2011 

3.5-2011·008 2/7/2011 

I 3.19·2011·025 2/23/2011 
i 

3.19·2011·026 i 2/23/2011 

I 
I 
I 

i 

i 

I 

I 

I 

G. All other terms and conditions remain unchanged and in full force and effect. 



TABLE B-1, ESTIMATED COST AND AWARD FEE (AF) 

MISSION SERVICES 1010 TASK ORDERS TOTAL 

TOTAL TOTAL 
MAXIMUM MAXIMUM TOTAL PROVISIONAL MAXIMUM TOTAL 

PERIOD ESTIMATED POTENTIAL ESTIMATED POTENTIAL ESTlMATED ESTIMATED POTENTIAL EARNED TOTAL 
CUN COVERED COST AWARD FEE COST AWARD FEE COST COST AWARD FEE AWARD FEE VALUE 

;".:\, ':0'. " , , - I' " 
" '. 

BASEYE~R " -
1 

Fee Period 1· , ~'" $321 839 $8439,158 

fee Period 2':" $445,609 $12,597,505 

Total Base $767,448 $21 ,036,663 
 " -

" OPTION YEAR 1 li1rrl' 

rE--~e Period 3· 5495,267 514,215,181 

Fee Period 4" ,U $519,609 $12,718,070 

2 Total 0Rtion 1 S1 ,014,876 S26,933,251 
I-~-" 

OPTION YEAR 2 ";,LX" ·. '.' 

F~e Period 5~ $456,7 12 $13,436,180 

~eriodL_~_ 50 522,176,706 

3 Total Option 2 $456,712 $35,612,886 

r ()PTI9 N YEAR 3 --:.;' "" ,;{f/ ',' " ;',i,:' .-
p period7* SO S20553,665 

~-- Fee Period S" $0 $19,288,428 

Total Option 3 SO $39,842,093 

Overall Contract $2,239,036 $123,424,893 

• 6-month evaluation periods 

(a) If the Government exercises any of its Options pursuant to the terms of the contract, the estimated costs and fees for each Mission Services CLiN shall be as set 
forth in Table B-2 below. 

- ----~ - -, ---- - --_ . . - - ---_ ._-- -- ---,. --- - -- -TABLE B-2. MISSION SERVICES - OPTION VALUES 

! 
MISSION SERVICES (BY) 

IDIO SUMMATION OF TASK ORDERS 

1 
TOTAL 

MAXIMUM MAXIMUM TOTAL TOTAL 
TOTAL TOTAL ESTIMATED ES TIMATED POTENTIAL MAXIMUM 

COST 
POTENTIAL 

COST AWARD FEE 
ESTIMATED MAXIMUM POTENTIAL EARNED TOTAL VALU E 

AWARD FEE COST POTENTIAL AWARD FEE AWARD FEE 

~-. 
PERIOD COVERED .- --- -- -- ... ---~ .. AWARD FEE -

· ~···~--'1t~\;i:b~:~~;~;,:::~:.,.> .. " ~ "'-"- " i 
_ . .......,r--.. - -OPTION YEAR 4 <sJ""· .. ' '-.. :-.:"<': ':'~~;.' ;"p ~.;.: 

Fee Period 9" TBD $4,174,475 .. 
5 Fee Period 10· TBD $4,174,475 . 6-month evaluation periods 

B·2 (Mod 73) 

.OX - -- _ . - - - - -- - • 

(b)(4)

(b)(4)



B.6 MSFC 52.222-90 PREMIUMS FOR SCHEDULED OVERTIME (FEB 2001) 

Pursuant to the clause entitled "Payment for Overtime Premiums," the amount of overtime premium authorized 
shall not exceed the amount specified below for the indicated period: 

I Amount Period 

, 
Option 1 

Base Period 

Option 2 
Option 3 

I Option 4 

Note 1 - Overtime premium is defined herein as any payment (for both exempt and non-exempt 
employees) for time worked exceeding forty hours per week (alternate work schedules will be 
considered by NASA on a WBS basis), A work week of forty-one hours includes one hour of 
overtime premium, whether the employee was paid at time-and-a-half, straight time, 
compensatory time, or as an offset of an earlier thirty-nine hour work week (unless an alternate 
work schedule has been approved by NASA), 

Note 2 - Authorized overtime premium amounts for each period are inclusive of all burdens and 
fee, 

Note 3 - All overtime shall be coordinated with, and concurred in, by the COTR prior to work 
commencing, 

(End of Clause) 

B.7 ALLOWABLE ITEMS OF COST (MSFC 52.242-90) (FEB 2001) 

(a) In accordance with the advance agreement between the Government and the Contractor for this 
contract, allowable costs for the items listed below are subject to the ceilings shown: 

General and Administrative (G&A) Rate Ceiling (applicable to Mission and IDIQ portions): 

InfoPro Period 
Cor~oration 

i , 
i 

Base Period 
Option 1 
Option 2 
Option 3 

1 Option 4 , 

(b) It is mutually agreed that when indirect cost rate ceilings are specified, the following conditions shall 
apply: (1) the Government shall not be obligated to pay any additional amount should the final 
indirect cost rates exceed the negotiated ceiling rates, and (2) in the event the final indirect cost 
rates are less than the negotiated ceiling rates, the negotiated rates shall be reduced to conform 
with the lower rates, 

(End of Clause) 

8,5 (Mod 73) 
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TASK ORDER BY REFERENCE 

'; i " ' -~;-:;~" 
En! ........ «i,U PotOnllal 

....... FiIo 
1'-' , ' _ ' , 

OPTION YEAR 3 CONTRACT YEAR 4 March 1, 2011-Feb 29, 2012 
r " '-1--'-''--;;;' ''\):'.':'' -;---:'1"- ..... . 

Mad 1 .' \; 
I~ P~oI~ ildo.pntoT "", 

I 'nfII!o'''' Orw I\t'i . 

---· ·"' .... ··---l 
r".'lI·l ... 

P. 

!-'--, .'- ''''- 1----- ' • . . L , ___ .•. ___ .. _ ... ____ ' , ---, - .--"--1----- ..... - .. -
~ .. 12.2011-005 0 VP63 X·ray Calibration Facility Support ,/1/ 2011- 2/29/2012 $228,282 

3. 14-201 HX>9 0 _ EM20 Nondestruct ive Eva luation (NDE) Team Support , / 1/2011- 2/29/2012 $303,021 

~.14 -2011 ·OlO 0 EM30 Metals Engineering Support , / 1/ 2011 . 2/ 29/ 2012 $370,081 

3,16-2011-007 _ 0 ET02 Valve and Component Refurbishment I :511ILU11 - L(L':JI LUl.l 

3.18-2011.012 0 .... _ _ _ .P .-- I . "e· ...... ·"' ·_ · ......... -

3.18-2011 .013 0 
3/1/2q~2/29/2012 
.... -... --.. "-::.:...J

$1,291,565 

$2,412,113 

$2,216,179 Mechanical Services 

.,. .. ,--, ..... , ...... ... 

;)/ l lL.U.l. l ~ _L.I L. ':JIL.U ll. 

5jij"iu iJ. - 2/"i5j2uJ."i 

, / 1/2011 . 2/29/2012 

$4,391,895 

$2,958,269 
~--t Control, Instrumentation, and Data Acquisition Services --t- ;Sl llL.UH - L.IL ':JILUl.L 

Trade Services 

Planning and Control 3/1/2011 - 2/29/ 2012 $80,719 

3/1/2011 - 2/29/2012 

3/1/ 2011 . 2/29/2012 
- ,- ,-- _. - ,-- ,. __ . 
;>f J./LVJ.J. - LIL:>fLVJ.L 

3/1/2011 ·.2J29/l.g12 

- ., "011 - 2/29/2012 

3/1/2011 . 2/,9/2012 

3/1/2011 . 2/29/ 2012 

3/1/2011 -2/29/2012 

'[1/ 2011 . 2/ 29/2012 

$398,103 

$293,261 

$~365,04J_ 

$1,77~c~96 

._,$54,998 
$303,704 

$1,657,152 
$649,801 

59,881,680 

$0 

,.,v I Structural Strength Test Facility Tech SPT -2008 

~-t Structura~ Dynamics Tes~Faci lity Tech SPT 

~.~~FC Mechanical Fabrication ;)!llL.Ull. - L./L.':11L.UJ.L. .,. . 
~ I :~----- ~~SS STaRs Suppo~_t _ _ _. I ;jIll L.U.l.~ 

__ ~~. I ES01 ... _ ~_~!.!~b Surface Treatment and Precision Clea nir'!g I ;>,,",,'.='=,---
. ___ Q:: ES43 ___ r!lectrical Test, Fabrication, and Assembly Technician 

. 3.6-2011-006 ° H02 Metrology and Calibr_ation Services r 3.19-2011-025 ° ESOl Overtime 

I 3.19-2011-026 0 ESOI Materia ls I r-
$0 

$0 

$0 

$0 

$31,630,964 [::~ti~t~~l~,;.,":;; ~- ~~ __ " ='", -  
J-7-4 (Mod 73 OY3) 

(b)(4)


