

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE 05	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 001	3. EFFECTIVE DATE NOV 25 2003	4. REQUISITION/PURCHASE REQ. NO. 4200037643, PLI1	5. PROJECT NO. (If applicable) EXTERNAL TANK
6. ISSUED BY Procurement Office George C. Marshall Space Flight Center National Aeronautics and Space Administration Marshall Space Flight Center, AL 35812		7. ADMINISTERED BY (If other than Item 6) Jocelyn G. Connelly/PS42M (504) 257-3805	CODE PS42M
8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP: Code) Lockheed Martin Corporation P.O. Box 29304 New Orleans, LA 70189		(X) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 100016 FACILITY CODE		(X) 10A. MODIFICATION OF CONTRACT/ORDER NO. NNM04AA06C	10B. DATED (SEE ITEM 13) 10-27-03

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and data specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Clause 52.243-2 Changes Cost Reimbursement, and FAR 43.103a
	D. OTHER Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not ☒ is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

	Provisional Estimated Cost	Negotiated Estimated Cost	Contract Value	Amount Allotted
Previous Contract Total	\$ -0-	\$ -0-	\$ -0-	\$ -0-
This Modification	\$ -0-	\$ 6,798,826	\$ 6,798,826	\$ 1,000,000
Revised Contract Total	\$ -0-	\$ 6,798,826	\$ 6,798,826	\$ 1,000,000

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Bradley P. Cartwright Director, Contracts and Estimating		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Emil L. Posey Contracting Officer	
15B. CONTRACTOR/OFFEROR BY _____ (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA ORIGINAL SIGNED BY BY _____ (Signature of Contracting Officer)	16C. DATE SIGNED NOV 25 2003

- I. The purpose of this modification is to incorporate the requirements of Project Change Proposal (PCP) B90407, entitled "Fiscal Year 2004 Contractor Acquired Property and Rehabilitation of Plant Equipment Requirements." Pursuant to the provisions of Clause B.3, Contract Funding, this modification adjusts the contract funding as set forth herein.
- II. Section B. Clause B.2, paragraph (a) Space Flight, Control and Data Communications (SFC&DC), is hereby amended to increase the Negotiated Cost and Contract Value by \$6,798,826. The new totals for Negotiated Cost and Contract Value for this paragraph are shown on the attached B-1 page.
- III. Section B. Clause B.3 "Contract Funding," Space Flight Control & Data Communication Funds (SFC&DC) is hereby revised to increase SFC& DC Funds by an amount of \$1,000,000 thereby changing the total amount allotted for SFC&DC from \$0 to \$1,000,000.

The total sum allotted to the contract is changed from \$0 to \$1,000,000.

- IV. This modification administratively changes funding as set forth below:

Financial and Accounting Data

SAP PR# 4200037643	PLI1
SFC&DC Funding	
WBS Element:	62-376-10-18
Amount:	\$1,000,000
Internal Order:	FC400000
Cost Center:	62MP31
Fund Center	62-376-10
Fund:	SFCX22004D

- V. The following pages of the contract are revised as appended, and made an inseparable part hereof.

Revised Pages

B-1 and B-2

- VI. This modification consists in its entirety of Standard Form 30, page 2, and the revised page listed in paragraph V. above.
- VII. In consideration of the modification agreed to herein as complete equitable adjustment of all claims arising out of or attributable to the issuance of the change(s) and/or contractor proposal(s) listed below, the contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to said contract change(s) and/or contractor proposal(s), and/or for such additional obligation as may be required by this modification.

Contract Change Identification

CCBD ET3-00-9847, Dated 09/24/03

Contract Proposal Number

PCP B90407 (03M0-0726), PCIN
071330, Dated 08/26/03 and Updated
11/04/03

SECTION B

SUPPLIES OR SERVICES AND PRICES/COSTS

B.1 BRIEF DESCRIPTION OF WORK

The Contractor shall furnish all personnel, facilities, equipment, material, supplies and services (except as may be expressly set forth in this contract as furnished by the Government) and otherwise do all things necessary to, or incident to, performing and providing the following items of work:

To facilitate the Space Shuttle External Tank Project under this consolidated facilities contract by providing Government furnished property and the acquisition of other property for use as needed as further described in Attachment J-1.

(End of clause)

B.2 ESTIMATED COST FOR FACILITIES

The total estimated cost for complete performance of this contract for each category is stated below. This is a cost reimbursable contract only and therefore the Government shall not pay the Contractor a fee for performing this contract.

(a) Space Flight, Control and Data Communications (SFC&DC)

	<u>Negotiated Cost</u>	<u>Contract Value</u>
Previous	\$ -0-	\$ -0-
This Mod	\$ 6,798,826	\$ 6,798,826
Total	\$ 6,798,826	\$ 6,798,826

(b) Construction of Facilities (CoF)

	<u>Negotiated Cost</u>	<u>Contract Value</u>
Previous	\$ -0-	\$ -0-
This Mod	\$ -0-	\$ -0-
Total	\$ -0-	\$ -0-

(c) Construction of Facilities (CoF) Environmental Studies

	<u>Negotiated Cost</u>	<u>Contract Value</u>
Previous	\$ -0-	\$ -0-
This Mod	\$ -0-	\$ -0-
Total	\$ -0-	\$ -0-

Recapitulation of Total Contract Value \$ 6,798,826

B.3 CONTRACT FUNDING (1852.232-81) (JUN 1990)

For purposes of payment of cost, in accordance with the Limitation of Funds clause, the total amount allotted by the Government to this contract is stated below and covers performance from the effective date of the contract through the following funded period:

	<u>Previous</u>	<u>This Action</u>	<u>Total</u>	<u>Period Funded Through</u>
Space Flight, Control & Data Communication Funds	\$ -0-	\$ 1,000,000	\$ 1,000,000	December 22, 2003
CoF Funds	\$ -0-	\$ -0-	\$ -0-	(See individual project contract schedule)
CoF Funds (Environmental Studies)	\$ -0-	\$ -0-	\$ -0-	
Total Sum Allotted	\$ -0-	\$ 1,000,000	\$ 1,000,000	

{END OF SECTION}