Contract NNM04AA02F Modification No. 008 Page 2 of 2

- 1. The purpose of this modification is to increase incremental funding by \$200,000 from \$5,500,000 to \$5,700,000. These funds are Schedule A Funds which increase category (a) Space Flight, Control and Data Communications (SFC&DC).
- II. Section B. Clause B.2 Estimated Cost For Facilities, paragraph (a) Space Flight, Control and Data Communications (SFC&DC), is hereby amended to increase incremental funding by \$200,000. The new totals for Allotted Funding for this paragraph are shown on the attached B-1 page. The contract number in the header is changed per modification 003 direction.
- III. The following pages of the contract are revised as appended, and made an inseparable part hereof.

**Revised Pages** 

B-2

IV. This modification consists in its entirety of Standard Form 30, page 2, and the revised pages listed in paragraph III. above.

## B.3 <u>CONTRACT FUNDING (1852.232-81) (JUN 1990)</u>

For purposes of payment of cost, in accordance with the Limitation of Funds clause, the total amount allotted by the Government to this contract is stated below and covers performance from the effective date of the contract through the following funded period:

	Previous		This Action		<u>Total</u>		Period Funded <u>Through</u>
Space Flight, Control & Data Communication Funds	\$	5,500,000	\$	200,000	\$	5,700,000	August 5, 2004
CoF Funds	\$	-0-	\$	-0-	\$	-0-	(See individual project contract schedule)
CoF Funds (Environmental Studies)	<u>\$</u>	-0-	\$	-0-	<u>\$</u>	-0-	
Total Sum Allotted	\$	5,500,000	\$	200,000	\$	5,700,000	

{END OF SECTION}