

| | | | | |
|---|--|---|--|--------------------|
| AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | | 1. CONTRACT ID CODE | PAGE OF PAGES 1 11 | |
| 2. AMENDMENT/MODIFICATION NO. 06 | 3. EFFECTIVE DATE Shown in Block 16C | 4. REQUISITION/PURCHASE REQ. NO. See attached replacement Page B-2 | 5. PROJECT NO. (If applicable) | |
| 6. ISSUED BY Procurement Office George C. Marshall Space Flight Center National Aeronautics and Space Administration Marshall Space Flight Center, AL 35812 | CODE PS32/MFC | 7. ADMINISTERED BY (If other than Item 6) MSFC Admin: Julie A. Shaddock, PS32 256-544-6389 julie.a.shaddock@nasa.gov AUTOMATED INVOICE PAYMENT INFORMATION: (256) 544-5566 | | CODE MFC |
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) Digital Fusion Solutions, Inc. 5030 Bradford Drive, Suite 210 Huntsville, AL 35805-1923 | | (<input checked="" type="checkbox"/>) | 9A. AMENDMENT OF SOLICITATION NO. | |
| CODE 138205 CAGE CODE 1L4P0 | | | 9B. DATED (SEE ITEM 11) | |
| | | | 10A. MODIFICATION OF CONTRACT/ORDER NO. NNM06AB31T | |
| | | | 10B. DATED (SEE ITEM 13) October 1, 2006 | |

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)**See attached replacement page B-2****13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

| | |
|-------------------------------------|---|
| <input type="checkbox"/> | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. |
| <input type="checkbox"/> | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b) AND AS MUTUALLY AGREED BY THE PARTIES. |
| <input checked="" type="checkbox"/> | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Changes Clause of GSA FSS LOGWORLD Contract GS-10F-0399R and The Limitation of Funds Clause |
| <input type="checkbox"/> | D. OTHER (Specify type of modification and authority) |

E. IMPORTANT: Contractor is not, is required to sign this document and return **3** copies to the issuing office.**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

| | TOTAL CONTRACT VALUE | TOTAL FUNDING OBLIGATED |
|-------------------|----------------------|-------------------------|
| PREVIOUS | \$2,229,379 | \$1,641,949 |
| THIS MODIFICATION | \$ 26,242 | \$ 211,610 |
| TOTAL | \$2,255,621 | \$1,853,559 |

| | | | |
|---|------------------|---|------------------|
| 15A. NAME AND TITLE OF SIGNER (Type or print) | | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Marty B. Hanson, Contracting Officer | |
| 15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign) | 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA BY _____ (Signature of Contracting Officer) | 16C. DATE SIGNED |

The purpose of this modification is to eliminate Work Breakdown Structure (WBS) 3.3.4, Institutional Support Office, and add Work Breakdown Structures (WBS) 3.3.5, Institutional Support Office and 3.4.5, Space Transportation Support Office to the Performance Work Statement and to obligate additional incremental funding and to extend the estimated funding coverage date.

A. Accordingly, the firm fixed price of this task order is hereby increased by \$26,242 (from \$2,229,379 to \$2,255,621). Clause 7, Payment and Consideration, is hereby revised to reflect an increase in the amounts for biweekly payments and total billing in order to account for the increase in the firm fixed price of this task order. Clause 12, Limitation of Funds, is hereby revised to extend the funding coverage date through October 12, 2007 and increase the overall funding for this task order by \$211,610 (from \$1,641,949 to \$1,853,559). Attachment B, Accounting and Appropriation Data, is hereby revised to add Procurement Requests 4200217956 and 4200221035 well as the accounting and appropriation data associated with them.

B. In order to implement the changes resulting from this modification, the page(s) listed below are added or deleted from the contract as shown. In order to indicate the specific area(s) of change, vertical lines are shown in the right margin of the enclosed replacement page(s) across from the revised area(s).

| <u>Section</u> | <u>Pages Added</u> | <u>Pages Deleted</u> |
|----------------|--------------------|----------------------|
| Clauses | 3 of 6 thru 5 of 6 | 3 of 6 thru 5 of 6 |
| PWS | A-1 thru A-5 | A-1 thru A-5 |
| Attachment B | B-2 | B-2 |

Contractor's Statement of Release

In consideration of the modification(s) agreed to herein as complete equitable adjustment for all claims arising out of or attributable to the issuance of the contract change(s) and/or contractor proposal(s) listed below, the contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to said contract change(s) and/or contractor proposal(s), and for such additional obligations as may be required by this modification.

| <u>Contract Change Identification</u> | <u>Contractor Proposal Number</u> |
|--|---|
| Modification No. 6 to Contract NNM06AB31T | DFSI proposal dated September 26, 2007 |

C. All other terms and conditions remain the same.