

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 5
2. AMENDMENT/MODIFICATION NO. 000030	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ NO. See Schedule	5. PROJECT NO. (If applicable)
6. ISSUED BY NASA/Marshall Space Flight Center Procurement Office Marshall Space Flight Center AL 35812	CODE MSFC	7. ADMINISTERED BY (If other than Item 6) NASA/Marshall Space Flight Center Marshall Space Flight Center AL 35812	CODE MSFC
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) INFOPRO CORPORATION 6705 ODYSSEY DR HUNTSVILLE AL 35806-2300		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 0AFL2 FACILITY CODE		9B. DATED (SEE ITEM 11)	
		X 10A. MODIFICATION OF CONTRACT/ORDER NO. NNM08AA20C	
		10B. DATED (SEE ITEM 13) 02/12/2008	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$7,856,077.50
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Unilateral Modification and FAR clause 52.232-22 - Limitation of Funds

E. IMPORTANT: Contractor is not. is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The Negotiated Estimated Cost remains unchanged at (b)(4) The Provisional Estimated Cost remains unchanged at (b)(4) The Award Fee Earned for Fee Period 1 remains unchanged at (b)(4) The Potential Award Fee remains unchanged at (b)(4) The Total Fee remains unchanged at (b)(4) The Contract Value remains unchanged at \$37,764,593. Total Funding Allotted increased by \$7,856,078 from \$22,651,788 to \$30,507,866.

See Page 2 for further description of modification.

Delivery Location Code: MSFC
NASA/Marshall Space Flight Center
Marshall Space Flight Center AL 35812

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Kim S Carson	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 04/27/2009

A. The purpose of Modification No. 30 is to:

Incrementally fund the contract in the amount of \$7,856,078 through August 10, 2009.

- ❖ Clause B.5, CONTRACT FUNDING, funding is hereby increased in the amount of \$7,856,078 from \$22,651,788 to \$30,507,866. Clause B.5 shown in Mod 28 is hereby deleted in its entirety and the revised Clause B.5, shown on the enclosed replacement page B-4 (Mod 30), is substituted in lieu thereof.

B. A recapitulation of the contract value is as follows:

	Negotiated Estimated Cost (a)	Provisional Estimated Cost	Award Fee Earned (b)	Potential Award Fee (c)	Total Fee (b+c)	Contract Value (a+b+c)	Total Funding Allotted
Previous	(b)(4)						
This Mod	(b)(4)						
Revised Total	(b)(4)						

C. Purchase Request No./Accounting & Appropriation Data:

<u>PR</u>	<u>WBS ELEMENT</u>	<u>COST CENTER</u>	<u>FUND</u>	<u>AMOUNT</u>
4200288128	136905.02.06.08.05	62ES42	EXPX22009D	\$ 386.00
	136905.08.04.02.08.02.02	62EM10	EXPX22009D	\$ 57,200.00
	136905.08.04.02.08.08.03	62EM10	EXPX22009D	\$ 1,050.00
	136905.08.05.12.08.07	62EV35	EXPX22009D	\$ 500,000.00
	136905.08.05.12.07.08	62EM40	EXPX22009D	\$ 490,500.00
	401769.06.08.02.04.02	62ES23	EXCX22009D	\$ 107,052.00
	441261.04.20.06.08	62EM30	EXPX22009D	\$ 2,380.00
	401769.06.08.02.04.02	62ES23	EXCX22009D	\$ 84,000.00
	869021.05.08.01.01	62ES20	CASX22009D	\$ 3,389.00
	401769.06.03.03.02.07	62ES43	EXCX22009D	\$ 10,200.00
	736466.11.01.08.39	62ES43	CASX22009D	\$ 20,300.00
	736466.11.01.08.41	62ES43	CASX22009D	\$ 77,699.00
	136905.10.30.20.10	62ET40	EXPX22009D	\$ 24,346.00
	197009.10.01.01.10	62EM20	EXCX22009D	\$ 39,571.00
	401769.06.03.03.02.07	62ES23	EXCX22009D	\$ 15,106.00
	524238.08.01.01.03	62EM10	EXCX22009D	\$ 84,688.00
	736466.11.01.08.40	62EM01	CASX22009D	\$ 11,966.00
	401769.06.08.02.04.02	62ES23	EXCX22009D	\$ 152,604.00
4200288015	13905.08.01.09	62ET20	EXPX22009D	\$ 92,998.00
4200290316	814060.08.13	62ET02	EXPX22009D	\$ 199,000.00
	411011.01.01.01.01	62ET02	EXCX22009D	\$ 56,000.00
	522632.08.01.01	62ET02	EXCX22009D	\$ 200,000.00
	520871.08.01.01.02	62ET02	EXCX22009D	\$ 200,000.00
	524238.08.01.01.03	62ET02	EXCX22009D	\$ 100,000.00
4200291478	136905.02.04.08.13	62ET20	EXPX22009D	\$ 184,500.00
	136905.08.04.02.08.08.04	62ET20	EXPX22009D	\$ 109,387.50
4200290714	136905.08.05.04.03.08	62ER42	EXPX22009D	\$ 66,031.00
	136905.08.05.04.03.08	62ET20	EXPX22009D	\$ 10,771.00
	136905.08.05.04.04.08	62EM40	EXPX22009D	\$ 34,691.00
	136905.08.05.06.01.08	62ER33	EXPX22009D	\$ 5,000.00

	136905.08.05.10.03.08.01	62ET10	EXPX22009D	\$	12,321.00
	136905.08.05.12.02.08.02	62EM30	EXPX22009D	\$	109,532.00
	136905.08.05.12.02.08.03	62EM20	EXPX22009D	\$	815.00
	136905.08.05.12.02.08.05	62EM30	EXPX22009D	\$	6,781.00
	136905.08.05.12.08.07	62ET50	EXPX22009D	\$	919,313.00
	136905.08.05.12.08.07	62EV35	EXPX22009D	\$	51,423.00
	136905.08.05.12.02.08.09	62EV32	EXPX22009D	\$	2,608.00
	136905.08.05.12.02.08.09	62EM40	EXPX22009D	\$	11,791.00
	136905.08.05.12.02.08.10	62EM03	EXPX22009D	\$	87,030.00
	136905.08.05.12.07.08	62EM40	EXPX22009D	\$	7,587.00
	197009.10.01.01.10	62EM20	EXCX22009D	\$	37,426.00
	401769.06.03.07.02.02	62EM50	EXCX22009D	\$	2,803.00
	411672.06.05.01	62EM50	SCEX22009D	\$	2,066.00
	439906.04.01.06.04.05	62ES61	EXPX22009D	\$	12,618.00
	439906.04.02.06.04.01	62ES61	EXPX22009D	\$	813.00
	441261.04.20.06.08	62EM30	EXPX22009D	\$	4,100.00
	463169.04.12.03.07	62ER24	EXPX22009D	\$	400.00
	750271.09.01.08	62ET10	EXCX22009D	\$	50,000.00
	769347.05.08.17.01.01	62VP35	EXCX22009D	\$	10,190.00
	136905.08.01.09	62ES43	EXPX22009D	\$	440.00
	736466.11.01.08.42	62ES43	CASX22009D	\$	7,900.00
	136905.08.05.10.03.08.05	62ES23	EXPX22009D	\$	51,374.00
	136905.08.05.12.01.08	62EM10	EXPX22009D	\$	102,174.00
	136905.08.05.12.02.08.01	62ES23	EXPX22009D	\$	31,969.00
	136905.08.05.12.08.07	62EM10	EXPX22009D	\$	50,953.00
	136905.08.05.12.08.07	62EM40	EXPX22009D	\$	69,086.00
	136905.08.05.12.08.07	62ES23	EXPX22009D	\$	559,337.00
	136905.08.05.12.07.08	62EM40	EXPX22009D	\$	25,276.00
	136905.02.04.08.13	62ET20	EXPX22009D	\$	50,000.00
4200290830	524238.08.01.01.03	62EM10	EXCX22009D	\$	181,386.00
	522094.08.01.01.03.01	62EM10	EXCX22009D	\$	38,467.00
	522632.08.01.01	62EM10	EXCX22009D	\$	73,000.00
	524238.08.01.01.03	62EM03	EXCX22009D	\$	18,125.00
	522094.08.01.01.03.01	62EM03	EXCX22009D	\$	13,875.00
	524238.08.01.01.03	62EM03	EXCX22008D	\$	4,125.00
	524238.08.01.01.03	62EM40	EXCX22009D	\$	60,000.00
	522094.08.01.01.03.01	62EM40	EXCX22009D	\$	33,000.00
	524238.08.01.01.03	62EM40	EXCX22009D	\$	120,000.00
	522094.08.01.01.03.01	62EM40	EXCX22009D	\$	10,000.00
	520871.08.01.01.02	62EM40	EXCX22009D	\$	60,000.00
	136905.08.05.12.01.08	62EM40	EXPX22009D	\$	40,000.00
	136905.08.05.12.01.08	62EM40	EXCX22009D	\$	160,000.00
4200291753	136905.08.05.12.01.08	62EM02	EXPX22009D	\$	172,000.00
4200291769	814060.08.13	62ET02	EXPX22009D	\$	100,000.00
	136905.08.05.10.01.08	62ET02	EXPX22009D	\$	56,700.00
4200292133	522632.08.01.01	62ET50	EXCX22009D	\$	40,000.00
	136905.10.60.30.10.1	62ET50	EXPX22009D	\$	307,424.00
4200292141	825855.04.03.08.02	62ET30	EXPX22009D	\$	75,000.00
	136905.08.05.06.01.08	62ET30	EXPX22009D	\$	7,982.00
	136905.10.60.40.08	62ET40	EXPX22009D	\$	52,182.00

	136905.02.04.08.13	62ET40	EXPX22009D	\$ 40,410.00
	136905.08.05.10.03.08.04	62ET30	EXPX22009D	\$ 285,000.00
	136905.08.05.10.03.08.21	62ET30	EXPX22009D	\$ 294,000.00
	604746.01.01.01.22.08	62ET30	ESAX22008D	\$ 7,890.00
	136905.10.60.40.08	62ET40	EXPX22008D	\$ 52,182.00
	136905.10.30.20.10	62ET40	EXPX22008D	\$ 73,000.00
	136905.10.10.80.50.20.10	62ET40	EXPX22008D	\$ 3,654.00
	136905.08.05.13.04.01.08	62ET40	EXPX22008D	\$ 6,141.00
	136905.08.05.14.02.08	62ET40	EXPX22008D	\$ 12,326.00
	136905.02.04.08.13	62ET40	EXPX22008D	\$ 76,143.00
	136905.08.01.09	62ET40	EXPX22008D	\$ 10,124.00
	736466.08.01.08.05.04	62ET40	EXPX22009D	\$ 25,000.00
	524238.08.01.01.03	62ET40	EXCX22009D	\$ 32,000.00
4200292343	136905.08.05.10.03.08.21	62ET30	EXPX22009D	\$ 96,000.00
			TOTAL	\$ 7,856,078.00

D. The following pages/sections are deleted in their entirety and the attached revised pages/sections are substituted in lieu thereof:

	<u>Pages Deleted</u>	<u>Sections Added/Revised</u>
Section B	B-4 (Mod 28)	B-4 (Mod 30)

E. All other terms and conditions remain unchanged and in full force and effect.

(d) After 85 percent of the potential award fee has been paid, the Contracting Officer may direct the withholding of further payment of award fee until a reserve is set aside in an amount that the Contracting Officer considers necessary to protect the Government's interest. This reserve shall not exceed 15 percent of the total potential award fee.

(e) The amount of award fee which can be awarded in each evaluation period is limited to the amounts set forth in Clause B.2. Estimated Cost and Award Fee. Award fee which is not earned in an evaluation period cannot be reallocated to future evaluation periods.

(f) (1) Provisional award fee payments will be made under this contract pending the determination of the amount of fee earned for an evaluation period. Provisional award fee payments will be made to the Contractor on a monthly basis. The total amount of award fee available in an evaluation period that will be provisionally paid is the lesser of 70 percent or the prior period's evaluation score.

(2) Provisional award fee payments will be superseded by the final award fee evaluation for that period. If provisional payments exceed the final evaluation score, the Contractor will either credit the next payment voucher for the amount of such overpayment or refund the difference to the Government, as directed by the Contracting Officer.

(3) If the Contracting Officer determines that the Contractor will not achieve a level of performance commensurate with the provisional rate, payment of provisional award fee will be discontinued or reduced in such amounts as the Contracting Officer deems appropriate. The Contracting Officer will notify the Contractor in writing if it is determined that such discontinuance or reduction is appropriate.

(4) Provisional award fee payments will be made prior to the first award fee determination by the Government.

(g) Award fee determinations are unilateral decisions made solely at the discretion of the Government.

(End of Clause)

B.5 1852.232-81 CONTRACT FUNDING (JUN 1990)

(a) For purposes of payment of cost, exclusive of fee, in accordance with the Limitation of Funds clause, the total amount allotted by the Government to this contract is \$ 28,152,649. This allotment is for the Marshall Engineering Technicians and Trades Support Services and covers the following estimated period of performance: August 10, 2009.

(b) An additional amount of \$ 617,432 is obligated under this contract for payment of fee.

	<u>Previous</u>	<u>This Action</u>	<u>Total</u>
Estimated Cost:	(b)(4)		
Provisional Award Fee:	(b)(4)		
Earned Award Fee:	(b)(4)		
Total Sum Allotted:	(b)(4)		

(End of Clause)