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Total NTE Lump Sum 
Contract Value 

Previous Amt. 
This Mod 
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Total Funds 
Obligated 

$5,777,672 
$ 560,000 
$6,337,672 

The anticipated funded through date is SepteIT~er 
30, 2010. 

Accordingly, the following changes are made: 

Section B, Page B-2 and B-3, are hereby deleted 
in their entirety and replaced with the updated 
pages B-2 and 8-3. 

Section G, Page G-9 thru G-12 are hereby deleted 
in their entirety and replaced with the updated 
pages G-9 thru G-12. 

Section H, Page H-6 and B-7, are hereby deleted 
in their entirety and replaced with the updated 
Pages H-6 and H-7. 

B. The modificatiorrs made above are reflected in 
total on the changes pages enclosed herein. In 
order to reflect these changes made, the pages 
listed below are hereby deleted from, or added 
to, Contract NNM09AA03C. A vertical change bar 
is included in the right margin in the specific 
area of change. 

11) 

Page(s) Deleted 

8-2 (Mod 8) 

B-3 (Basic) 

Page(s) Added 

B-2 (Mod 111 
B-3 (Mod 11) 

G-9 thru G-12(Basic) G-9 thru G-12(Nod 

H-6 (Mod 10) 
H-7(Mod 10) 

H-6IMOd 111 
H-7 (Mod 11) 

'--'. Contractor's Statement of Release 

In consideration of the modification(s) agreed to 
herein as complete equitable adjustment for all 
claims arising out of or attributable to the 
issuance of the contract changers) and/or 
contractor proposal(s) listed below, the 
Continued ... 
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CONTINUATION SHEET NNM09A-I';03C/OOOOll 

NAME OF OFFEROR OR CONTRACTOR 

HPt'] CORP 

ITEM NO 

(A) 

SUPPLIES/SERVICES 

iE) 

contractor hereby releases the Government from 
any and all liability under this contract for 
further equitable adjustments attributable ~o 
such facts or circumstances giving rise to said 
contract change(s) and/or contractor proposal(s), 
and for such additional obligations as may be 
required by this modification. 

Contract Change Identification Contractor Prop. 
No. 

NNN009AA03C Modification 11 N/A 

D. All other terms and conditions remain 
unchanged and in full force and effect. 

LIST OF CHANGES: 

Total Amount for this l'1odification: 
New Total Amount for this Version: $3,335,741.00 
New Total Amount for this Award: $17,329,706.00 
Obligated Amount for this Modification: 
$560,000.00 
New Total Obligated ~~ount for this Award: 
$6,337,672.00 

Total Amount changed 
from 

Obligated ~mount for this modification: 
$560,000.00 

Incrementally Funded through date changed from 
07/28/2010 to 09/30/2010 

PR #: 4200343707 

Account code: 
62ASI0/6100.2560/62/FCOOOOOO/736466.01.09.08.02.0/ 
1/OOO/2560/62/CASX22010D/361N/1/2 
Cost Center 62ASI0 
GI Account 6100.2560 
Order FCOOOOOO 
Quantity: 0 
Amo~nt: $560,000.00 
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NNM09AA03C 
Modification II 

Contractor shall comply with the following in performance of work in and around Government real 
property: 

(1) NPD 8800.14, Policy for Real Property Management. 
(2) NPR 8831.2, Facility Maintenance Management 

(b) The Contractor shall obtain tbe 'written approval of the Contracting Officer before installing or 
removing Contractor-owned property onto or into any Government real property or when 
movement of Contractor-owned property may damage or destroy Government-owned property. 
The Contractor shall restore damaged property to its original condition at the Contractor's expense. 

(c) The Contractor shall not acquire, construct or install any tixed improvement or structural 
alterations in Government buildings or other real property without the advance, written approval of 
the Contracting Officer. Fixed improvement or structural alterations, as used herein, means any 
alteration or improvement in the nature of the building or other real property that, after completion, 
carmot be removed without substantial loss of value or damage to tbe premises. Title to such 
property sball vest in the Government. 

(d) The Contractor shall report any real property or any portion tbereof when it is no longer 
required for performance under the contract, as directed by the Contracting Officer. 

(End of Clause) 

G.lO CONTRACTOR EMPLOYEE BADGING AND EMPLOYMENT TERMINATION I 
CLEARANCE (MSFC 52.204-90) (NOV 2009) 

(a) It is anticipated that performance of the requirements of this contract will require employee 
access to and picture badging by the Marshall Space Flight Center. Contractor requests for 
badging of employees shall be submitted electronically through NASA's Agencywide Personal 
Identity Verification (PIV) system. Requests for badging will be routed electronically to the 
appointed Contracting Officer Technical Representative (COTR) or the Alternate COTR for 
approval prior to processing by the MSFC Protective Services Office. 

(b) Contractor employees must undergo a background investigation prior to being issued a full­
time Contractor badge granting access to Redstone Arsenal. Contractor employees not previously 
cleared for a full-time Contractor badge (e.g., not previously included in the NASAlMSFC or 
DoDlRedstone database) must complete a Background Investigation Questionnaire and Release 
form as soon as practicable and before tbe employee requires Redstone access. When these 
forms are completed and submitted to MSFC Security, the Contractor employees may be granted 
an extended visitor's badge granting restricted Redstone access for a period not to exceed 30 
days. This 30-day period is normally more than adequate for tbe Government to conduct its 
Background Investigation if the applicant's submission is truthful, accurate and complete, and 
there are no preexisting issues noted in the investigation. If the Contractor employee does not 
successfully clear the Background Investigation process within 30 days, the extended visitor 
badge will be revoked. If the visitor badge is revoked, tbe contractor employee may not enter 
MSFC and, if the contractual work assignment requires the employee to be onsite and/or bave 
access to Government IT systems, the employee shall discontinue cbarging their time to the 
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NNM09AA03C 
Modification 11 

contract immediately. Any Contractor concerns regarding the timeliness of investigation 
processing should be raised to the Contracting Officer. The Contracting Officer has sole 
discretion to extend the 30-day limit. 

(c) Contractor employees requiring a badge and/or access to NASA IT systems for less than 
I 79-days within a 365-day period must undergo a fingerprint check through National Crime 
Information Center/Interstate Identification Index (NCIC/III). MSFC Form 4516, Application 
Request for Temporary Worker or Associate Badge must be submitted to the MSFC Protective 
Services Office. 

(d) The Contractor shall establish procedures to ensure that badged contractor employees who 
no longer require Center access properly clear all accounts and tum in their badge and decal(s) to 
the MSFC Protective Services Office in accordance with MSFC Form 383-1/3, "Contractor 
Employee Clearance Document," when the access is no longer needed. An electronic PIV 
Employee Termination Request must also be submitted. 

(e) Instruction on how to access the PIV system and request for copies of MSFC Forms 4516 
and 383-1/3 shall be directed to the MSFC Protective Services Office, Marshall Space Flight 
Center, Alabama 35812. 

(End of clause) 

G.ll JOINT INVENTORY 

(a) The Contractor shall conduct ajoint inventory with the Government of all facilities 
and equipment to be made available to the Contractor during the phase-in period. This 
inventory will not be the cause of an adjustment in contract price. During the inventory, 
the Contractor shall determine which items they choose to accept for use under this 
contract and the exact quantity, condition, and serviceability of those items. Items not 
desired for use by the Contractor shall be identified by written notification on completion 
of the phase-in period. Equipment not desired shall be staged by the Contractor at an on­
site location indicated by the Contracting Officer for Government pick-up within 30 days 
after the end of the phase-in period. The Contractor shall prepare an electronic inventory 
listing Gointly approved by the Government and the Contractor) and maintain the 
inventory in a current status for the initial contract term and for any option years. The 
Contractor shall submit to the Contracting Officer an electronic inventory listing 
whenever changes occur. The Contractor shall provide a report electronically or in 
hardcopy format of inventory discrepancies as they are discovered or suspected. 

(b) The Contractor shall conduct a joint inventory with the Government of all facilities 
and equipment to be made available to the Contractor one (1) month prior to expiration of 
the base contract year and each option year to ensure no discrepancies exist. 

(c) The Contractor shall, at the completion of the contract (including option period, if 
any), return the same property equal in type, kind, quality, and quantity of items as 
originally made available by the Government and accepted by the Contractor, exclusive 
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NNM09AA03C 
Modification 11 

of those items of equipment turned over to the Government for disposal during the course 
of performing the contract. At contract termination, the Contractor shall return all 
Contractor replaced equipment for which title was vested in the Government. Such 
property shall be in the same or better condition as when originally made available except 
tor normal wear and tear. 

(d) The Government will make available to the successor the residual Government­
owned inventory of the supplies and materials utilized during the previous contract 
period. During the joint inventory, the contractor shall identify those items desired for 
use on this contract and a cost adjustment to the contract value will be negotiated. 

(End of Clause) 

G.12 CAPITAL ASSET RECOGNITION 

The contractor shall be required in accordance with NASA Interim Directive NID-9250, dated 
September 30,2007, to track, report, and separately identify capital assets on the contractor's 
invoice. In accordance with NFS 1852.245-70, contractors must obtain approval from the 
Contracting Officer prior to purchasing or beginning fabrication of any Plant Property and 
Equipment (PP&E) with an anticipated total acquisition cost greater than $100,000 that is not 
specifically identified in their contract. PP&E is defined as tangible assets, including land, that 
meet the following criteria: (1) have estimated useful lives of2 years or more, (2) are not 
intended for sale in the ordinary course of operations, and (3) have been acquired or constructed 
with the intention of being used or being available for use by the entity. 

(End of Clause) 

G.I3 CONSIDERATION AND PAYMENT 

A. Lump Sum (Firm Fixed Price) Work - The Contractor shall be paid tor the work called for in 
Attachment J-l, identified as Lump Sum work, as set forth in Clause B.3.A. Payment for 
completed Lump Sum work, minus any deductions made pursuant to the Consequences of 
Contractor's Failure to Perform Required Services Clause in Section E, shall be made monthly 
upon submission of Contractor's properly certified invoices. The Contractor shall submit a 
monthly Self-Evaluation of Performance (See Clause E.5). Deductions for nonconforming work 
shall be taken on a monthly basis from the Contractor's invoice. The Contractor's Self­
Evaluation will be considered by the Government in its monthly evaluation of nonconforming 
work. 

B. IDIQ Work - The Contracting Officer (CO) will issue Task Orders for services to be 
performed under IDIQ work (in accordance with Clause H.2). The Contractor shall be paid for 
the effort as ordered and satisfactorily completed, upon submission of properly certified invoices, 
containing Contract Number, MSFC Delivery Order number, services provided, and 
dates/periods covered minus any deductions made pursuant to the Consequences of Contractor's 
Failure to Perform Required Services Clause in Section E. The Contractor's Self-Evaluation will 
be considered by the Government in its monthly evaluation of nonconforming work. All charges 
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for IDIQ work shall be invoiced the first week of the month following the month in which such 
charges were accrued. 

C. Lump Sum Work and IDIQ Work charges shall be tracked separately and invoiced 
separately. Separate invoices for Lump Sum Work and IDIQ Work shall be submitted in 
triplicate to: 

NASA Shared Services Center - FMD Accounts Payable 
Bldg. 1111, C. Road 
Stennis Space Center, MS 39529 

An information copy shall be furnished to the following: 

NASAIMSFC 
Attn: Allen Elliott! AS 10 
MSFC, AL 35812 

AND 

NASAlMSFC 
Attn: Sherry K. FennlPS33 
MSFC, AL 35812 

D. Satisfactory performance of service and delivery of items for the Lump Sum portion as well 
as the IDIQ portion, as called for in this contract, shall be certified by the COTR or hislher 
designee, and provided to the Contracting Officer. 

(End of Clause) 

[END OF SECTION) 
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H.5 1852.225-70 EXPORT LICENSES (FEB 2000) 

NNM09AA03C 
Modification 11 

(a) The Contractor shall comply with all U.S. export control laws and regulations. including the 
International Traffic in Anns Regulations (ITAR), 22 CFR Parts 120 through 130, and the 
Export Administration Regulations (EAR), 15 CFR Parts 730 through 799, in the perfonnance of 
this contract. In the absence of available license exemptions/exceptions, the Contractor shall be 
responsible for obtaining the appropriate licenses or other approvals, if required, for exports of 
hardware, technical data, and software, or for the provision of technical assistance. 

(b) The Contractor shall be responsible for obtaining export licenses, if required, before utilizing 
foreign persons in the perfonnance of this contract, including instances where the work is to be 
perfonned on-site at MSFC, where the foreign person will have access to export-controlled 
technical data or software. 

(c) The Contractor shall be responsible for all regulatory record keeping requirements associated 
with the use of licenses and license exemptions/exceptions. 

(d) The Contractor shall be responsible for ensuring that the provisions of this clause apply to its 
subcontractors. 

(End of Clause) 

H.6 1852.232-77 LIMITATION OF FUNDS (FIXED-PRICE CONTRACT) 
(MARCH 1989) 

(a) Of the total price of items identified as FFP (Lump Swn), the sum 01'$6,337,672 is presently 
available for payment and allotted to this contract. It is anticipated that from time to time 
additional funds will be allocated to the contract in accordance with the following schedule, until 
the total price of said items is allotted: 

SCHEDULE FOR ALLOTMENT OF FUNDS 

.Date TBD AmountsTBD 

(b) The Contractor agrees to perfonn or have perfonned work on the items specified in 
paragraph (a) of this clause up to the point at which, if this contract is tenninated pursuant to the 
Tennination for Convenience of the Government clause of this contract, the total amount payable 
by the Government (including amounts payable for subcontracts and settlement costs) pursuant 
to paragraphs (f) and (g) of that clause would, in the exercise of reasonable judgment by the 
Contractor, approximate the total amount at the time allotted to the contract. The Contractor is 
not obligated to continue performance of the work beyond that point. 

The Government is not obligated in any event to payor reimburse the Contractor more than the 
amount from time to time allotted to the contract, anything to the contrary in the Tennination for 
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Convenience of the Government clause notwithstanding. 

(c)(l) It is contemplated that funds presently allotted to this contract will cover the work to be 
performed until September 30, 2010. 

(2) Iffunds allotted are considered by the Contractor to be inadequate to cover the work to be 
performed until that date, or an agreed date substituted for it, the Contractor shall notify the 
Contracting Officer in '''Titing when within the next 60 days the work will reach a point at which, 
if the contract is ternlinated pursuant to the Ternlination for Convenience ofthe Government 
clause of this contract, the total amount payable by the Government (including amounts payable 
for subcontracts and settlement costs) pursuant to paragraphs (f) and (g) of that clause will 
approximate 75 percent of the total amount then allotted to the contract. 

(3) (i) The notice shall state the estimate when the point referred to in paragraph (c)(2) of this 
clause will be reached and the estimated amount of additional tUnds required to continue 
performance to the date specified in paragraph (c)( 1) of this clause, or an agreed date substituted 
for it. 

(ii)The Contractor shall, 60 days in advance of the date specified in paragraph (c)(l) ofthis 
clause, or an agreed date substituted for it, advise ilie Contracting Officer in wTiting as to the 
estimated amount of additional funds required for the timely performance of the contract for a 
further period as may be specified in the contract or otherwise agreed to by the parties. 

(4) If, after the notification referred to in paragraph (c)(3)(ii) of this clause, additional funds 
are not allotted by the date specitied in paragraph (c)( 1) of this clause, or an agreed date 
substituted for it, the Contracting Officer shall, upon the Contractor's wTitten request, ternlinate 
this contract on that date or on the date set forth in the request, whichever is later, pursuant to the 
Termination for Convenience of the Government clause. 

(d) When additional funds are allotted from time to time for continued performance of the work 
under this contract, the parties shall agree on the applicable period of contract performance to be 
covered by these funds. The provisions of paragraphs (b) and (c) of this clause shall apply to 
these additional allotted funds and the substituted date pertaining to them, and the contract shall 
be modified accordingly. 

(e) If, solely by reason ofthe Government's failure to allot additional funds in amounts sufficient 
for ilie timely perfornlance of this contract, the Contractor incurs additional costs or is delayed in 
the performance of the work under this contract, and if additional funds are allotted, an equitable 
adjustment shall be made in the price or prices (including appropriate target, billing, and ceiling 
prices where applicable) of the items to be delivered, or in the time of delivery, or both. 

(f) The Government may at any time before termination, and, with the consent of the Contractor, 
after notice of termination, allot additional tUnds for this contract. 

(g) The provisions ofthis clause with respect to termination shall in no way be deemed to limit 
the rights of the Government under the default clause of this contract. The provisions of this 
Limitation of Funds clause are limited to the work on and allotment of funds for the items set 
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B. lOIQ Work 

B.3.A 

Work that is of a recurring nature but cannot be sufficiently identified or 
quantified in advance is identified as IDIQ work. lOIQ work includes all work 
identified as IDIQ in Attachment J-l. IDIQ shall be ordered in accordance with 
Federal Acquisition Regulation (FAR) clauses 1.4 Ordering, 1.5 Order 
Limitations, 1.6 Indefinite Quantity, and H.2 Task Ordering Procedure. 

The maximum amount, not-to-exceed (NTE), ofIDIQ work the Government 
may order is the IDIQ ceiling dollar value for the contract base period and 
option periods as listed below: 

Base Period 
Option Period I 
Option Period 2 
Option Period 3 
Option Period 4 

TOTAL 

NTE CEILING VALUE 

$1,500,000 
$1,500,000 
$1,500,000 
$1,500,000 
$1,500,000 

$7,500,000 

(End of Clause) 

TOTAL FIRM FIXED PRICE (LUMP SUM) 

A. The total firm fixed price of this contract is as follows. 

PERIOD COVERED PRICE 

11/01/08-10/31110 $6,613,413 

B. In the event this contract is renewed by exercise of the options pursuant to 1.8, the 
PWS for the additional periods shall be that defined in Attachment J-l of this 
contract. The total estimated amount applicable to each option period is set forth 
below: 

PERIOD COVERED PRICE STATUS OF OPTIONS 
(Option I) 11101/09-10/31/10 Exercised Mod 8 
(Option 2) 11/01110 - 10/31111 TBD 
(Option 3) 11/01111 - 10/31112 TBD 
(Option 4) 11101112 - 10/31/13 TBD 
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B.3.B TOTAL POTENTIAL CONTRACT VALUE 

The total potential contract value for this contract, to include both the FFP (Lump 
Sum) and IDIQ Not-to-Exceed amounts, is hereby established as follows: 

FIRM FIXED IDIQ 
PERIOD COVERED PRICE LUMP NOT-TO EXCEED TOTAL 

SUM 
(Base) 11101108-10/31109 
(Option 1) 11101109 - 10/31110 
(Option 2) 11101110 - 10/31111 
(Option 3) 11101111-10/31112 
(Option 4) 11101112 -10/31113 
TOTAL 

Note: The value of all IDIQ work will be denoted on individual Task Orders per 
Clause H.2. 

(End of clause) 

BA METHOD OF DEDUCTIONS 

This contract is performance-based and utilizes various means to calculate deductions 
if the Contractor fails to perform required services. The Contractor's Self-Evaluation 
of Performance and the Performance Requirements Summary (PRS) will be used to 
assess the Contractor's performance and to determine deductions pursuant Clauses 
E.3, Consequences of Contractor's Failure to Perform Required Services for Lump 
Sum Work, and EA, Consequences of Contractor's Failure to Perform Required 
Services for IDIQ Work. 

(End of Clause) 

[END OF SECTION) 
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