


S&MA Mission Services Task Directive

REC'D AUG 12 2002

Control No. 114	ORG No.: QS50-S	PROJECT SYMBOL: Stennis 2	Contract No. NAS8-00179
Originator's Signature: IS/ Mike Smiles		Date: 8/1/02	Originator's Priority: High
Office Manager's Signature:		Date:	
COTR's Approval: QS 01/Terry Hamm 		Date: 8-2-02	
Subject: Safety Risk Assessments			
<p>Task Description:</p> <ol style="list-style-type: none"> 1) Perform specialized crane inspections on all critical lift cranes located at Stennis Space Center (SSC) and determine actual physical characteristics and conditions as related to the NASA Lifting Devices and Equipment (LDE) standard. 2) Perform safety risk assessments of critical lift cranes' condition and recommend whether each noncompliant condition should be modified/repared or waived to the NASA LDE standard. 3) Write work orders for NASA signature to correct noncompliant conditions based on SSC management decision, or write waivers to the NASA LDE standard. 4) Update or originate drawings and other appropriate SSC documentation to accurately reflect the end condition of the critical lift cranes. <p>Deliverables:</p> <p>Status reports to SSC Project Lift Team Crane inspection report Safety risk assessment report of cranes' condition Work orders Waivers Drawings/documents</p> <p>Schedules/Duration: Task is expected to last approximately ten weeks beginning early August, 2002</p> <p>Resource Estimate:</p>			
Report Progress To:			Frequency of Report: